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This thesis concerns monitoring and evaluation of Sustainable Forest Use and Food Security 
(SUFO) project in Zanzibar, Tanzania. The project promotes protection and sustainable use of 
Kiwengwa-Pongwe Forest Reserve and improves food security in the area by supporting and 
developing livelihoods of production groups from surrounding villages, and by organizing 
training and initial investments for starting with new livelihoods. The aim is also to improve the 
capacity of a local community forest conservation network. The thesis also examines the effects 
of project-associated agroforestry training on the beneficiaries' farming practices and 
environment. 
Agroforestry refers to cultivation of trees and food crops and livestock breeding in the same land 
area simultaneously or sequential. A well-implemented agroforestry system is beneficial not 
only for the environment and biodiversity, but also for the economy of the implementing farmer, 
also taking the social and cultural dimensions of sustainable development into account. 
Monitoring and evaluation are essential tools especially in development cooperation projects. 
Continuous monitoring is implemented to keep up with progress of a project and the execution 
of its activities, while evaluations are performed less frequently and by analyzing the outputs, 
achievements and problems more thoroughly. Appropriately implemented monitoring and 
evaluation allow for a successful and effective implementation of a project. 
Monitoring of SUFO project was conducted by interviewing the 27 livelihood groups in Zanzibar 
in December 2014 – January 2015. The semi-structured interviews aimed at examining the 
situations of the groups, the volume of their production and income, and their opinions 
concerning for instance the trainings, environmental protection and the groups’ future. In 
addition, the local community forest conservation network was interviewed. The interview 
material was analyzed for this thesis using a qualitative method: data-based theme 
identification. Empirical data of the agroforestry study was collected in the same interviews, and 
also analyzed by using theme identification. 
As a result, the implementation of the project’s outputs and achieving of the objectives in 2014 
are evaluated, and suggestions for corrective measures presented. The outputs have mostly 
been executed according to the project plan, but full achievement of some broader goals is still 
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METSÄNSUOJELU- JA RUOKATURVAPROJEKTIN 
SEURANTA JA ARVIOINTI SANSIBARILLA 
Tämä opinnäytetyö käsittelee Sustainable Forest Use and Food Security (SUFO) -
kehitysyhteistyöprojektin seurannan ja arvioinnin toteuttamista Sansibarilla, Tansaniassa. 
Projekti edistää Kiwengwa-Pongwen metsäalueen suojelua ja kestävää käyttöä sekä parantaa 
ruokaturvaa tukemalla ja kehittämällä metsää ympäröivien kylien asukkaiden elinkeinoja sekä 
järjestämällä koulutusta ja investointeja uusien elinkeinojen aloittamista varten. Myös paikallisen 
metsänsuojeluyhteistyöverkoston kapasiteettia pyritään vahvistamaan. Opinnäytetyössä 
tutkitaan myös hankkeeseen liittyvän peltometsäviljelykoulutuksen vaikutuksia hyödynsaajien 
viljelykäytäntöihin ja -ympäristöön. 
Peltometsäviljely, jolla tarkoitetaan puiden, ruokakasvien ja karjan kasvattamista samalla maa-
alalla samanaikaisesti tai peräkkäin, on hyvin toteutettuna niin ympäristön ja biodiversiteetin 
kuin toteuttajansa taloudenkin kannalta edullinen viljelytekniikka, joka ottaa huomioon myös 
kestävän kehityksen sosiaalisen ja kulttuurisen ulottuvuuden. Seuranta ja arviointi  puolestaan 
ovat keskeisiä työkaluja etenkin kehitysyhteistyöprojekteissa. Jatkuvan seurannan avulla 
pysytään selvillä projektin kulusta ja sen aktiviteettien toteuttamisesta, kun taas arvioinnit 
suoritetaan harvemmin ja niiden avulla pureudutaan syvemmin projektin toimintaan, 
saavutuksiin ja ongelmiin. Tarkoituksenmukaisesti toteutetut seuranta ja arviointi mahdollistavat 
onnistuneen ja vaikutuksiltaan tehokkaan projektin. 
SUFO-projektin seuranta toteutettiin haastattelemalla hyödynsaajiin kuuluvat 27 
elinkeinoryhmää Sansibarilla vuodenvaihteessa 2014-2015. Puolistrukturoiduilla haastatteluilla 
selvitettiin ryhmien tilannetta, tuotanto- ja tulomääriä, mielipiteitä mm. koulutuksiin, 
ympäristönsuojeluun ja tulevaisuuteen liittyen. Myös paikallinen metsänsuojeluyhteistyöverkosto 
haastateltiin. Opinnäytetyötä varten haastatteluaineisto analysoitiin kvalitatiivista menetelmää 
käyttäen: aineistolähtöisesti teemoittelemalla. Peltometsäviljelytutkimuksen empiirinen aineisto 
kerättiin samoissa haastatteluissa, ja sekin analysoitiin teemoittelemalla. Tuloksissa arvioidaan 
projektin aktiviteettien toteutumista ja päämäärien saavuttamista vuonna 2014 sekä esitetään 
korjausehdotuksia. Pääsääntöisesti aktiviteetit on järjestetty suunnitelman mukaan, mutta 
laajempien päämäärien täydellinen toteutuminen on vielä suunnilleen puolitiessä. Viimeinen 
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1 INTRODUCTION 
Sustainable Forest Use and Food Security (SUFO) project is a development 
cooperation project working in Zanzibar, Tanzania. Twice every year two project 
volunteers from The Geographical Society of Turku travel to Zanzibar in order to 
conduct the monitoring of the project. The author of this thesis has been 
volunteering for the project for over two years, since the beginning of the 
project, however not taking part to the planning phase of the project. Carrying 
out the project monitoring and evaluation together with the various tasks linked 
to them was an opportunity that did not have to be thought about for long. 
Writing a bachelor’s thesis about the volunteer work carried out in Zanzibar 
proved to be possible if a small, separate study would also be produced, since 
the monitoring was carried out by two volunteers instead of the author alone. As 
a result, this thesis also includes research on project-linked agroforestry 
practices and their impacts, an appropriate topic that was chosen following the 
lack of studies about the topic located in Zanzibar, and the personal interests of 
the author. 
The monitoring of SUFO project took place during December 2014 and January 
2015 in Zanzibar, Tanzania. It included reviewing the activities executed in 2014 
with the project partner, Department of Forestry and Non-Renewable Natural 
Resources, and interviewing the project’s beneficiaries. The so-far state of 
achieving the project objectives was evaluated, based mostly on the information 
gathered in the interviews. Also the corrective measures that are needed in 
order to fulfill the objectives were discussed. The results were written into a 
monitoring report shortly after the monitoring trip. This thesis naturally deals 
with the same questions, but complements the report by scientifically analyzing 
the data and evaluating the agroforestry practices. Thus, this thesis is a work of 
its own despite the results including similar elements as the monitoring report, 
and it aims at fully reporting and clarifying the project outputs and objectives 
chosen to be concerned in this thesis. 
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Four research questions were determined in order to help with structuring and 
effectively processing the collected information, the last one concerning the 
additional agroforestry study, and these questions will be answered in this 
thesis. The research questions were following: 
1. How have the project activities planned for the year 2014 been 
executed? 
2. How have the project objectives mentioned in the SUFO project 
application been achieved so far? 
3. What kind of corrective measures are needed to achieve the objectives? 
4. How has the organized agroforestry training affected the farming 
methods of the groups who attended the training, and have the possibly 
changed farming methods affected the water and/or soil conditions on 
the plot? 
Working with this thesis has been rewarding. It has opened a view into the 
previously hidden world of research and taught a great deal about development 
cooperation, agroforestry and the other topics included. The path may have 
seemed never-ending from time to time, but it is only at the end of the road 
when one can turn around and, in retrospect, see how fulfilling it actually was. 
Writing this thesis has been a useful and interesting way to have a broad look 
back at all the things learned during these four years of studying in Turku 
University of Applied Sciences and volunteering for SUFO project, but it is now 
time to turn onto a different road and continue towards new challenges with 
international development cooperation.  
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2 SUFO PROJECT 
Sustainable Forest Use and Food Security (SUFO) project is a development 
cooperation project between a governmental department – Department of 
Forestry and Non-Renewable Natural Resources (abbreviated as DFNR) in 
Zanzibar, Tanzania, and a Finnish non-governmental organization – The 
Geographical Society of Turku (abbreviated as TGS). The project is running for 
three years during 2013-2015. Ministry of Foreign Affairs of Finland is the prime 
financier of the project. (TGS 2015.) 
SUFO project is working in 11 village communities surrounding the Kiwengwa-
Pongwe Forest Reserve on the northern part of the Unguja island in Zanzibar. 
Picture 1. shows a map of the area. The aim of the project is tackling the 
unsustainable forest use and food insecurity troubling the area through 
livelihood development and diversification, and increasing the production and 
income of the 27 livelihood groups supported by the project, who are its main 
beneficiaries. These livelihood groups are a kind of unofficial cooperatives 
founded by the villagers for working together and sharing the responsibilities 
and yields of their production. Most of the livelihood groups consist of both 
women and men, but some have solely women as members. A few have been 
working together for decades while others are newly established. They are 
participating in SUFO project in order to develop and diversify their respective 
livelihoods which vary from farming, agroforestry and tree nurseries to dairy 
goat breeding, seashell farming, beekeeping and restaurant business. (TGS 
2015.) 
The project is organizing trainings and giving advice, but also helping with initial 
investments and offering materials such as farming tools for the groups that are 
hoping to develop their livelihoods. The project is also building fuel wood saving 
stoves, raising environmental awareness and supporting tree planting activities 
and establishment of tree nurseries (Karppinen & Viitaniemi 2014, 2). The 
project’s underlying intention is to diminish the villagers’ dependency on the 
protected and degrading forest resources and to strengthen alternative and 
sustainable means of generating income in order to conserve the forest. The 11 
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communities are the end users of the livelihood groups’ products and provide 
unofficial but important approval and support for the implementation of SUFO 
project. (TGS 2015.) 
 
Picture 1. Kiwengwa-Pongwe Forest Reserve and the cooperation villages. 
(tms.utu.fi/sufo.) 
2.1 SUFO cooperation partners 
The Department of Forestry and Non-Renewable Natural Resources (DFNR) is 
working under the Ministry of Agriculture and Natural Resources of the 
Revolutionary Government of Zanzibar (DFNR 2015). The project coordinator 
from DFNR has the topmost responsibility and decision power for the project 
activities in Zanzibar. The aims of DFNR are to conserve, protect and develop 
forest resources for the present and future generations of people of Zanzibar 
according to the principles of sustainable development, simultaneously working 
to secure the market supply of wood and other forest resources. DFNR and its 
staff are experts in the protection guidelines and best practices in forestry, 
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conservation and rural conditions in Zanzibar. They are organizing activities 
concerning forest use, management, protection and ecotourism. DFNR 
collaborates with local NGOs and establishes Community Forest Management 
Agreements (CoFMAs) with local communities. Furthermore, the organization 
has an own team for the Kiwengwa-Pongwe Forest Reserve area and they are 
working in close cooperation with the local communities. (TGS 2012, 11.) 
Departments of Agriculture and Food Security can also provide technical 
assistance and trainings, and expertise on for instance crop or pest 
management, whereas district forest and agricultural officers facilitate meetings 
and provide assistance for agroforestry and tree planting activities (TGS 2015). 
Other cooperation parties and project stakeholders in Zanzibar include the 
Forest Conservation Committees (abbreviated as FCC’s) and their young 
umbrella organization Kiwengwa-Pongwe Community Forest Conservation 
Network (abbreviated as K-P CFCN) which was registered in 2013 as a non-
governmental organization. The FCC’s consist of community members and they 
work on grassroot level in the villages surrounding the Kiwengwa-Pongwe 
Forest Reserve. The tasks of the FCC’s are planning, implementing and 
managing the actions concerning community forests and reporting to DFNR 
about tree planting activities. In addition, they contribute as a link between 
DFNR and the villagers and take their opinions to national level. FCC’s also 
organize environmental awareness-raising in the communities. K-P CFCN was 
established to enhance the collaboration between the FCC’s and other actors 
and to make the planning and management of community forests more 
comprehensive. Capacity building of K-P CFCN belongs to SUFO project’s 
goals. (TGS 2015.) 
In Finland, the members of TGS contribute to the project on a voluntary basis. 
The volunteers monitor the project in Zanzibar two times per year and work with 
fundraising and publicity mainly through different events in Finland. The project 
coordinator from TGS is responsible for these and the activities of monitoring 
and reporting in Finland. TGS is an independent scientific association that is 
promoting geographical research and bonding researchers of Turku region. It 
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works in close collaboration with the Department of Geography and Geology at 
the University of Turku, where the activities are mostly arranged. The 
department has a long history of research cooperation in Zanzibar, SUFO being 
the third development cooperation project between TGS and a partner from 
Zanzibar. (ibid.) 
2.2 Zanzibar, Tanzania 
Zanzibar is an archipelago in East Africa, located on the southern side of 
equator in the Indian Ocean, some 40 kilometers from the coast of Tanzania. 
The Zanzibar archipelago includes two main islands, Unguja (also referred to as 
Zanzibar) and Pemba, together with 14 smaller islets. The capital Zanzibar 
Town is located on the west coast of Unguja. Climate is humid and tropical year 
round, and affected by the monsoon system. Zanzibar has two rainy seasons 
annually, the longer one, masika, usually taking place from March to June. 
(Himberg 2010, 5-7.) Farming is prominently dependent on rains and 
concentrates around these two seasons, but only every third household is 
cultivating during the shorter period of rains (TGS 2012, 9). The western side of 
Unguja island is mostly deep soil area dominated by agroforestry systems, 
cultivated open fields and village settlements, whereas northern, southern and 
eastern parts of the island are mostly covered by indigenous coral rag forests, 
scrublands and rural village settlements where shifting cultivation is a common 
form of farming (Käyhkö et al. 2011, 28). 
The archipelago has a colorful history of trading spices and ivory, and it has 
been affected by sultans, slaves and pirates. International trade is also the 
reason for the current population of approximately 1 303 000 being ethnically 
diverse – it is a mixture of not only peoples of African mainland origin, but also 
Arabs, Indians, Persians and Europeans have settled on the islands (TGS 
2015). 69 percent of the population lives in Unguja and the remaining 31 
percent in Pemba (Karppinen & Viitaniemi 2014, 8). The main languages 
include Swahili, English and Arabian, of which Swahili is the most used 
language whereas English is mainly spoken in urban areas. Arabic is used in 
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religious contexts: over 99 percent of Zanzibaris are Muslims (CIA 2015). 
Zanzibar was an independent state in 1963 and the next year it united with 
Tanganjika, forming the state of Tanzania. Today Zanzibar is a semi-
autonomous part of Tanzania with its own government deciding about 
Zanzibar’s affairs with the exceptions of defense and foreign policy. (Siitonen 
2010, 36.) 
Zanzibar is amongst the most densely populated rural areas in the world with an 
average population density of 382 inhabitants per square kilometer (Himberg 
2010, 11). The population is also growing at an annual rate of 3,1 percent, and 
these aspects have significant impact on the islands (TGS 2015) together with 
the history of wide changes in land use (Käyhkö et al. 2008). The landscape 
has transformed from one occupied by tropical forests and woodlands into a 
predominantly agricultural landscape (TGS 2015). Picture 2. presents a typical 
view from a rural village in Zanzibar. 
 
Picture 2. A typical view from one of the project villages. 
Tanzania is one of the poorest countries in the world with a GDP of 1900 USD 
per capita (2014 estimate) (CIA 2015). On the other hand, the nation’s economy 
is growing at a speed of 7 % per year (2013 estimate) (ibid), which is faster than 
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the growth rate of India’s economy (UNECA 2014, 13). Despite this growth, 
50,5 % of Zanzibar’s population is living below the basic needs poverty line, 
which means not being able to meet one’s basic needs while living on less than 
20 185 TZS (approximately 9 EUR) per a 28 day period (ILO 2010 in Karppinen 
& Viitaniemi 2014, 8).  Tanzania is the oldest development cooperation partner 
of Finland and the greatest receiver of overall development aid. Forest 
management was the first area of development cooperation and the beginning 
of environmental cooperation. The focus has later shifted towards developing 
land and environmental management (Sitari 2010, 43). 
The economy of Zanzibar is dominated by primary production: subsistence 
farming and livestock keeping together form over a half of the archipelago’s 
GDP. Farming is the main livelihood for 70 percent of rural dwellers and fishing 
for 25 percent, since employment is limited. Few products are being sold and 
income is often spent on food. A great share of studied households in the 
Kiwengwa-Pongwe area are living significantly below the poverty line: in 2011 
they estimated their annual monetary income being 28-166 EUR per year, but 
most are practicing subsistence farming. Approximately half of Zanzibar’s 
population use wells while the other half has access to piped water. (TGS 2012, 
9.) 
Clove and coconut products have traditionally been the most prolific export 
crops of Zanzibar, but the production of cloves has diminished prominently. The 
significance of tourism for the economy is increasing (TGS 2015). Traditional 
food crops include cassava, sweet potato, cooking banana and rice, the latter 
being mostly exported abroad (Himberg 2010, 12). In contradiction, the food 
production covers only 50,1 percent of Zanzibar’s food supply, the other half 
being imported (TGS 2012, 9). Rising prices limit access to food and as a result, 
16 percent of the rural population lives below the food poverty line (TGS 2012, 
9; Karppinen & Viitaniemi 2014, 8). This means living a 28 day period with less 
than 12 573 TZS (approximately 5,60 EUR) (ibid). Moreover, 16 percent of 
Tanzanian children are underweight, which on its part indicates malnutrition 
being common (CIA 2015). 
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2.3 Zanzibar’s forests 
Zanzibar’s forests can be divided into five main forest land use classes: coral 
rag forests, agroforestry systems, mangrove forests, mixed woody vegetation 
and government plantations, but valuable tree species are found also around 
settlements and on agricultural lands (MFA 2010, 3-4). Wood for cooking fuel 
and building material are the most demanded forms of forest resources, but 
clearing forest for shifting cultivation, other agricultural use or for mining are 
also common (TGS 2015). In addition, Zanzibar’s forest resources contribute 
towards tourism, fodder, water catchments, shelters for wildlife, and estuaries 
for fish breeding areas (MFA 2010, 4). Pressure on the forest resources is high 
due to the dense population and will increase with the growing number of 
inhabitants that lack opportunities for sustainable livelihoods and the growing 
number of tourists. Food insecurity is also an issue threatening the people’s 
right to food for the same reasons: scarce land, population density and growth 
(Karppinen & Viitaniemi 2014, 9). Agroforestry and slash and burn farming 
operated by the local communities create “a complex and dynamic land cover 
mosaic of indigenous scrub and forests, settlement, cultivation and fruit tree 
plantations” (Commission for Land and Environment, 1995; Krain, 1998 in 
Käyhkö et al. 2011, 28). 
The forests of Zanzibar are diminishing at a rate of 1 % per year, and the 
remaining forests are more or less fragmented (TGS 2015). Forest degradation 
is not the only issue, since uncertainty of forest land tenure and ownership is 
also common. Coral rag areas and mangrove forests are the most substantial 
forest types and accordingly they are facing the widest deforestation and forest 
degradation (MFA 2010, 4). Almost 12 000 hectares of Zanzibar’s forests are 
protected, but illegal cutting and poaching are still commonly existing problems 
(TGS 2015).  
The government of Zanzibar has tried to tackle the problems also by tree 
plantation campaigns starting from the 1980’s. Acacia auriculiformis and 
Casuarina equisetifolia are among the exotic tree species recently introduced to 
the islands (ZFDP 1997 in Käyhkö et al. 2011, 28), and they are the most 
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common farmed tree species amongst the livelihood groups involved in SUFO 
project as well. Acacia is a drought tolerant and multipurpose but invasive 
species native to Oceania, and it is farmed widely in the tropics. Acacia grows in 
most habitats but prefers deep soils over the coral rag. A 2008 study suggests 
that it is starting to invade ecosystems in Zanzibar (Kotiluoto et al. 2008, 77). 
However, it is a productive and nitrogen-fixing tree species thus providing many 
benefits. In forest areas the invasion rate was lower than in other ecosystems, 
but in the future it could cause harm to the island’s indigenous ecosystems. 
(ibid.) 
2.4 The project area 
Kiwengwa-Pongwe Forest Reserve is the last remaining high-growth forest area 
in the northern part of Unguja island, and SUFO project is operating in 11 
villages surrounding it. The reserve has been conserved since 2002, and it, 
together with uncontrolled tourism, limits the local communities’ access to forest 
resources and land without offering substantial benefits. CoFMAs exist in many 
villages, but the implementation level varies. (TGS 2012, 9.) Zanzibar’s 
governmental Department of Commercial Crops, Fruits and Forestry has 
established a Long Term Forest Master Plan in order to improve the situation 
(MFA 2010, 4). 
Agricultural machinery is scarce and work is for the most part done by hand 
tools. Soil conditions are different on the eastern and western sides of the 
Kiwengwa-Pongwe Forest Reserve. On the eastern side the soil is 
predominantly coral rag with little rainfall and nutrients. Farming is difficult and 
mostly done by fast-rotating shifting cultivation, which is a threat for the 
existence of high forest. (TGS 2012, 9.) Due to the scarce land, most forestry 
activities are carried out on coral rag regions. Coral rag is characterized by thin 
layers of soil in coral outcrops and a low production rate. (MFA 2010, 3.) On the 
other hand, the western side of the Forest Reserve is a deep soil area thus 
being more suitable for farming with abundance on nutrients and rainfall. The 
cultivation is rotating on the already established farm lands. (TGS 2012, 9.) 
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The village communities are Islamic and patriarchal with the daily activities 
being highly gender-divided. The status of women and girls is rather low, but the 
ownership of resources is more or less balanced between sexes. Education 
level is low and especially older women are often illiterate. It is common that 
youth migrate to the town in search of education and work. Zanzibar Town is 
relatively close and the main roads are good, but the communities lack means 
of transport. (ibid.) 
2.5 Development strategies in the project area 
2.5.1 Millennium Development Goals 
Finland is committed to the Millennium Development Goals of the UN that work 
as a base of Finland’s development policy. SUFO project supports the following 
three MDG’s, listed by the UN (UN 2015): 
1 – Eradicate extreme poverty and hunger 
3 – Promote gender equality and empower women 
7 – Ensure environmental sustainability 
MDG number one, ”Eradicate extreme poverty and hunger”, has globally been 
already met (UN 2015), but in Africa, excluding North Africa, the target of 
halving the number of people living on less than 1,25 USD per day will most 
probably not be met by 2015. The total number of Africans (excluding North 
Africans) living below the poverty line is increasing despite the decrease in 
percentage: in 1990 there were 290 million living below the poverty line and by 
2010 the amount had risen to 414 million. Over the same time, the extreme 
poverty rates dropped by 8 percentage points. Tanzania is one of the four 
countries that together account for 52 percent of the poor people of Sub-
Saharan Africa. The rapid economic growth of the nation has failed to enhance 
the living conditions of its people. (UNECA 2014, 12.) 
SUFO project promotes the third MDG of gender equality and empowering of 
women by supporting livelihood groups that have women as active members 
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and facilitators. Most of the supported groups have female majority with only a 
few groups having more men than women, and five groups consisting solely of 
female members (Karppinen & Viitaniemi 2014). The employment of women in 
non-agricultural sectors is lower in Africa than in the rest of the world, however 
there is lack of recent data from Tanzania. The society forms restrictions of 
women’s opportunities and salary thus limiting the number of women partaking 
in the labour market. This affects the economy and its productivity in a negative 
way. According to UNECA, ”women’s labour market participation and access to 
particular jobs are constrained and shaped by patriarchal power” in many 
African countries. (UNECA 2014, 48.) SUFO project is educating women on 
topics related to their daily economy and income generating activities, and 
supporting them with their livelihoods. The beneficiaries include unmarried, 
widowed, divorced and disabled women, and the majority of them are 31 to 50 
years old. 18,5 percent are 19 to 30 years old and 12 percent over 51 years old. 
The project’s stakeholder organization K-P CFCN has only one woman in its 
leader board. (Karppinen & Viitaniemi 2014.) 
The project is also promoting the seventh MDG, ”Ensure environmental 
sustainability”. Tanzania has increased its protected terrestrial and marine 
areas from 26,4 % of total territorial area in 1990 to 31,66 % of total territorial 
area in 2012, and has on its part achieved the goal of having at least 10 percent 
of total territorial area protected. Africa produces only a small fraction of the 
greenhouse gas emissions of the world, but it is responsible for 20 percent of 
global net CO2 emission land use, which means the emissions that are a result 
of changes in land use. In Tanzania, the total CO2 emissions have doubled from 
1990 to 2010 even though they still are marginal. (UNECA 2014, 76.) 
2.5.2 Zanzibar Strategy for Growth and Reduction of Poverty 
The Zanzibar Strategy for Growth and Reduction of Poverty (ZSGRP II) 2010-
2015 is supported by SUFO project on behalf of growth and reduction of income 
poverty, social services and well-being together with improved food and 
nutritional security (RGoZ 2010). The ZSGRP was launched after the Zanzibar 
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Development Vision 2020 was created by the Revolutionary Government of 
Zanzibar (RGoZ) in the year 2000. Overall the Vision 2020 focuses on 
achieving human development that is sustainable, through increased 
agricultural productivity. It also aims at improving food security and export of 
agricultural products and thus farmer income (RGoZ 2008, 16). 
The ZSGRP lists issues that act as restrictions for reducing poverty and food 
insecurity. These matters are the cause of low capacity for implementing the 
policies and programmes that have been designed for improving the situation in 
Zanzibar, and include ”inadequate technical expertise, low capacity for financial 
planning, inadequate management skills, insufficient financial resources and 
lack of adequate tools to manage and control the development process”. SUFO 
project is tackling these issues on the village level thus increasing the capacity 
for agricultural and social development. (RGoZ 2010, 24.) 
The ZSGRP emphasized the relation between the improvement of food security 
and nutrition with the reduction of poverty and suggested generating a policy for 
food security and quality (RGoZ 2010, 19, 57). In 2008 the RGoZ launched the 
Zanzibar Food Security and Nutrition Policy, which aims at highlighting the 
problems in food security and nutrition and at identifying and prioritizing the 
population groups that suffer from food insecurity and are the most vulnerable 
(RGoZ 2008, 19). However, the ZSGRP does not sufficiently take into account 
environmental issues and natural resource use. SUFO project is improving the 
food production of its stakeholders and promoting dynamic cultivation 
techniques such as agroforestry together with Good Agricultural Practices 
(GAPs). 
2.5.3 UN REDD Programme 
The United Nations REDD Programme is a collaborative initiative on Reducing 
Emissions from Deforestation and forest Degradation (REDD) in developing 
countries. It is based on three parts of the UN: the Food and Agriculture 
Organization of the United Nations (FAO), the United Nations Development 
Programme (UNDP) and the United Nations Environment Programme (UNEP). 
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The programme includes 56 partner countries and supports the nationally led 
REDD+ readiness measures by directly supporting the planning and 
implementation of the UN REDD National Programmes and by supporting the 
national REDD+ actions. These include common approaches, analyses, 
methodologies, tools, data and best practices for reducing emissions from 
deforestation and forest degradation. Tanzania is one of the countries with a 
REDD National Programme and SUFO project is supporting the programme’s 
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3 MONITORING AND EVALUATION 
Achieving global development is a multi-faceted and complicated task, and it is 
commonly seen that it needs a variety of different plans, programmes, 
strategies and projects to happen. The quality and effectiveness of these 
development initiatives is as important, if not more important than the scale and 
financial matters, for the success of these initiatives. The UNDP suggests that 
more attention should be paid to four areas in order to enhance performance of 
development projects and programmes, and one of them is monitoring and 
evaluation (UNDP 2009, 7). This chapter provides a brief introduction into the 
topic that is covered in dozens of publications several hundred pages long, 
concentrating on the most relevant forms of monitoring and evaluation. 
3.1 Defining monitoring and evaluation 
Monitoring and evaluation of the effectiveness of a development initiative such 
as a cooperation project is an integral part of its successful implementation. It is 
the starting point of needed mid-course corrections in a project (Kusek & Rist 
2004, 12) or future planning of a program (UNDP 2009, 5). Monitoring and 
evaluation enable the involved actors to check if the work is going in the right 
direction, to assess the made progress and to improve the performance in the 
future. Monitoring and evaluation should always be integrated in the project 
design process and planned simultaneously (UNDP 2009, 83). The term 
’monitoring and evaluation’ is widely used to describe a whole host of different 
measuring methods or assessment strategies of learning from many kinds of 
development actions. There are three terms that can be separated from each 
other by their purpose, level of analysis and timing: ‘monitoring’, ‘evaluation’ and 
‘impact assessment’. The differences are presented in the following Table 1. 
(Pasteur 2014, 1.) 
The UNDP (2009) defines monitoring as ”the ongoing process by which 
stakeholders obtain regular feedback on the progress being made towards 
achieving their goals and objectives.” Similarly, Table 1. by Pasteur (2014, 1) 
suggests monitoring to be ”continuous assessment for determining the progress 
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to goal”. Also a Finnish development association, Kehitysyhteistyön 
palvelukeskus Kepa ry, defines monitoring as continuous and systematic data 
collection and analysis of a project and its environment (Kepa ry 2015). 
Monitoring focuses on targeted inputs and outputs, and the planned activities in 
between them on a practical level (Pasteur 2014, 1). The follow-up is done to 
assess and evaluate if the goals of the project will be achieved, and to be aware 
if the development is happening in the intended direction. Monitoring also 
reaveals which components of the project are working and which are not (Kepa 
ry 2015). It is extremely important to review the actions and strategies done by 
partners and other actors, and to figure out which of them are needed in order 
to achieve the objectives, thus not only concentrating on the use of resources 
and immediate outputs (UNDP 2009, 134). 
 
Table 1. Comparing Monitoring, Evaluation and Impact Assessment. Adapted 
from Turrall and Studd 2009 in Pasteur 2014, 1. 
Evaluation on its part is assessment of ongoing or already completed activities 
in order to find out how they support decision making and how the objectives 
are being met. Evaluation can be applied to many initiatives, including projects. 
(UNDP 2009, 8.) The OECD/DAC defines evaluation as ”systematic and 
objective assessment of either an ongoing or already completed development 
programme” (MFA 2013, 14). Evaluation is done in the mid-way or at the end of 
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an initiative, and it is periodical by nature. The evaluation process takes into 
consideration the wider image and the objectives, which are not as concrete as 
the outputs, reviewing how successfully the objectives have been achieved 
(Pasteur 2014, 1). Hence, evaluation is proportional to the project's pre-
identified objectives, activities and results (Hintsanen 2010, 12). It includes 
analyzing the processes and their outcomes more profoundly than monitoring, 
and it takes into consideration matters such as the initiative’s effectiveness, 
impact, and sustainability (Pasteur 2014, 1). After evaluation, the implementing 
partners and other interested parties can propose amendments to achieve the 
targeted goals (Hintsanen 2010, 12). According to UNDP (2009, 8), monitoring 
and evaluation have similar aims, but the main difference between them is ”that 
evaluations are done independently to provide managers and staff with an 
objective assessment of whether or not they are on track.” Monitoring can 
arouse questions that can be answered by evaluation, and evaluation is based 
on the information that is gathered during monitoring and the whole project 
cycle (UNDP 2009, 9). 
Evaluation of Finland’s development cooperation is based on human rights and 
regulated by Ministry for Foreign Affairs’ internal norm of development 
evaluation. The OECD/DAC evaluation norms and standards form a base for 
the evaluation conducted by Finland and the European Union. The evaluations 
thus follow the principles and criteria of them. (MFA 2013, 15.) 
Impact assessment sometimes follows a project and takes place after a period 
of time has passed to assess the long-term effects. It is also systematic by 
nature but not continuous such as monitoring, and it concentrates on analyzing 
the effects of the project measures and the change that happened. Impact 
assessment can include information about the change being positive or 
negative, intended or not, long-term or short-term. It aims at understanding the 
reasons behind the change at output or goal level. Impact assessment can also 
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3.2 Methods of monitoring and evaluation for development 
The development cooperation field has over time shifted from implementation-
based methods into results-based approaches (Kusek & Rist 2004, 11) that are 
commonly used in development work by different actors (UNDP 2009, 14). 
Figure 1. by the UNDP shows the Results-Based Management life-cycle 
approach that is defined as “a broad management strategy aimed at achieving 
improved performance and demonstrable results” (UNEG 2007 in UNDP 2009, 
10).  Results-based monitoring and evaluation is a management tool that should 
help to monitor the made progress and indicate the effects of projects or other 
initiatives such as programmes. It enables the organizations to gather evidence 
about not only completing the initiative as planned, but also succeeding in a 
way that has the intended effect. Examining outcomes and impacts is a crucial 
part of this, and it provides answers for the stakeholders’ and other interested 
parties’ demand of results and accountability (Kusek & Rist 2004, 1). RBM is a 
continuous process with learning and improvements from ongoing feedback. 
Some actors prefer to use the term ’Managing for Development Results’ (MfDR) 
to emphasize the development instead of only organizational achievements 
(UNDP 2009, 6). 
Monitoring can be implemented in various different ways, since multiple 
different activities and instruments can be included in it. It depends on what is 
monitored, who monitors, for whom, and for which purpose. According to 
Seufert & Suárez (2012, 7), monitoring initiatives can be divided into two 
general groups focusing the assessment either towards 1) quality of the 
resources or 2) towards governance aspects. The first one puts its focus on 
evaluation and classification of resources, the collected information thus 
regarding natural resources. This kind of monitoring is technical by nature. The 
latter group on its part aims at monitoring of governance, including participation 
of citizens and accountability of institutions, processes and policies. (Seufert & 
Suárez 2012, 4-7.) 
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Figure 1. The Results-Based Management life-cycle approach. (Adapted from 
UNDP 2009, 10.) 
Monitoring can be done by institutional or non-institutional actors, the first group 
including governments, international or intergovernmental organizations, and 
the latter including organizations of civil society, such as NGO’s, social 
movements and communities. There are almost as many motives for monitoring 
as there are initiatives, but Seufert & Suárez (2012, 8) lists following as 
purposes of monitoring: “to compare countries’ performances (e.g. by 
establishing rankings); decide on the allocation of funds; inform, design and 
evaluate policies; administration and management of natural resources, 
including land use planning; design and strengthen advocacy; facilitate an 
informed public debate; empower communities; hold decision makers 
accountable.” The data collection method depends on the scale, however, this 
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is relative. Monitoring can take place on any level: local, regional, national, or 
international, but for example household surveys can in the end become a part 
of wider, international image, and the levels can also overlap each other. 
(Seufert & Suárez 2012, 17.) 
How is the monitoring carried out is a question that links the other variables 
together, but the selection and the way of gathering data and its analysis differs 
vastly between initiatives. The monitoring methodology covers mainly the topics 
of creation cycle of information, and its use. The data, either quantitative or 
qualitative, can be gathered for instance through official records, survey 
methods or interviews. Institutions, researchers, civil society organizations and 
journalists are important creators of data together with states and local 
authorities, and this already existing data can also be used. The final users of 
monitoring results are generally government authorities or other decision 
makers with the aim of providing guidance for administration and policies, even 
if the results could  be freely used by anyone. (Seufert & Suárez 2012, 11-14.) 
Methodological approaches widely used in livelihoods monitoring and 
evaluation include collation of existing data sources, quantitative, qualitative, 
mixed and innovative methods, as listed by Pasteur (2014). The most used 
methods are either experimental or qualitative, while quantitative methods often 
supplement the first ones (Pasteur 2014, 3). 
The results of monitoring and evaluation process are often written into a 
progress report, which describes the achieved progress comparing to the 
objectives stated in the project planning stage. The progress report also 
includes assessment concerning the project’s future, presented suggestions 
and lessons learned (Project Institute Finland Ltd. 2015). The Ministry for 
Foreign Affairs of Finland requires an annual progress report from the projects it 
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4 AGROFORESTRY 
Agroforestry is an ancient form of land use that has been practiced in different, 
mainly tropical, parts of the world for centuries. Agroforestry is a sustainable, 
profitable and dynamic form of farming, which improves yields due to the 
diversity of the crops cultivated for the production of food, wood, and other raw 
materials. (Koivula 2012, 6.) Agroforestry is cultivation of woody perennials, for 
instance trees, shrubs, palms or bamboo, on the same piece of land with 
herbaceous plants such as food crops or forest plants, and/or animals, either 
simultaneously or sequentially (Beets 1989 in Kimaro et al. 2013, 8). It is in 
accord with the local culture (Bene et al. 1977 in Koivula 2012, 12). A traditional 
agroforestry system has a high degree of plant diversity within the species of 
trees, crops and fodder plants (Kimaro et al. 2013, 9). The agroforestry training 
organized by SUFO project has been based on an approximately similar 
definition of agroforestry as specified in this chapter (SUFO 2013). 
4.1 Defining agroforestry 
 ‘Agroforestry’ as a term and concept is of modern invention despite the long 
history of the method. The designation is used for a practice of land use in 
which 1) tree growing is combined with agricultural crops, 2) trees form a 
significant share of the farm’s production, and 3) trees are a significant part of 
the farm landscape (Wojtkowski 1998 in Koivula 2012, 12). Furthermore, 
agroforestry meets the following three conditions concerning the cultivated 
crops: 1) at least two biologically interactive plant species, 2) at least one 
ligneous and perennial plant species, and 3) at least one plant species for 
fodder use are cultivated together (Somarriba 1992 in Koivula 2012, 12). Oxford 
Dictionaries defines agroforestry as “farming that includes growing trees to 
produce wood” (Oxford University Press 2015). 
Agroforestry as a branch of science does not seek to be defined very 
accurately, but illustrative defining of the term is however needed. There are 
multiple definitions for the term agroforestry, but currently the most topical is the 
following: "Agroforestry is a dynamic and ecological resource recovery method, 
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where the growing of trees on a farm or pasture land creates socially, 
economically and environmentally sustainable and diverse agricultural 
production" (Young 1997 in Koivula 2012, 12). In other words, agroforestry is 
farming that takes all dimensions of sustainable development into consideration. 
Farm forestry and landcare plantings are similar measures to agroforestry, but 
they differ in objectives. However, the terms are often overlapping and used 
simultaneously, strict separation thus not being necessary. (Koivula 2012, 13.) 
Agroforestry combines methods of usually separated monocultures of forestry 
and agriculture with elements from natural ecosystems and intercropping 
cultivation (Wojtkowski 1998 in Koivula 2012, 14). Many traditional, small-scale 
forms of land use include elements of agroforestry while separating agriculture 
and forestry is mainly serving the modern, industrial agricultural and forest 
production (Young 1997 in Koivula 2012, 14). There are various different types 
of agroforestry which are divided into 20 main categories and even more sub-
groups. The type depends on cultivated trees and other crops, qualities of the 
soil and the possible pasture and cattle. (Young 1997 in Koivula 2012, 15.) The 
agroforestry types used in Zanzibar are clarified in chapter 4.3. Agroforestry 
systems are unique, thus varying in characteristics and requiring specific 
interventions (Kimaro et al. 2013, 9). 
4.2 Agroforestry and sustainable development 
According to Kimaro et al. (2013, 8), an agroforestry system is “a unit of 
interdependence between a community and its environment, where social and 
spatial boundaries ideally coincide”. The benefits and values of a versatile 
agroforestry system can be categorized in four groups: it improves food security 
and income of the household practicing it, and helps to sustain agricultural 
production, but it also improves socio-cultural and environmental values. (ibid.) 
The designed agroforestry systems include various plant species arranged in 
vertical layers to optimize productivity of the land and to minimize competition 
between the species (Kimaro et al. 2013, 9). The main idea is simple: choosing 
the right plant for the right place and production. Cultivating plants for different 
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uses together can produce more wood, grain, fodder, fruits and vegetables and 
livestock products from the same area than the same plants cultivated 
separately in monocultures. (Koivula 2012, 6.) The objective is the long-term 
stabilizing and maximizing of yields even with limited technology and resources, 
at the same time minimizing the risks in farming and promoting variety in diets 
(Harwood 1979 in Kimaro et al. 2013, 9). Through agroforestry, it is possible to 
create sustainable, diverse, profitable and healthy land use systems (Jain & 
Umrani 2010, 6). The risks of agroforestry are more spread and the benefits are 
higher than in alternative systems. Food security is enhanced since the 
household has sufficient variety of different food products to use throughout the 
year. It protects the community against the fluctuations of markets and 
production and broadens and stabilizes the income base. An agroforestry 
system can also prevent agricultural devastation in case of a drought, if drought 
tolerant crops such as millet, sorghum, cassava or yams are grown in the 
system. (Kimaro et al. 2013, 57-58.) 
From a cultural point of view, indigenous practices and even taboos have over 
times sustained the productivity of the land and the conservation of natural 
resources such as rare species. The survival has depended on the inherited 
know-how of appropriate and efficient management of the ecosystem which is 
integrated in the community’s way of life. An agroforestry system provides 
numerous products thus making it more trouble-free for the farmer to gather the 
products. It also diminishes the pressure on the biodiversity in the natural 
system by providing for instance fuel wood, construction materials, herbal 
medicine, fodder, bee forage and fruits. (Kimaro et al. 2013, 59.)  
Agroforestry systems are environmentally sustainable and on their part support 
biodiversity. They can provide most of a household’s needed products and at 
the same time contain up to 80 percent of the plant species diversity found in 
the natural forests of the area (Huang et al. 2002 in Kimaro et al. 2013, 8). The 
trees enrich the farmland by providing a shelter from wind, dust and noise 
pollution, at the same time creating habitats for animals (Koivula 2012, 6). 
29 
 
TURKU UNIVERSITY OF APPLIED SCIENCES THESIS | Johanna Myllyniemi 
 
Picture 3. An agroforestry system of a household in Zanzibar. 
With an appropriate and well-designed agroforestry system it is possible to 
control water run-offs and erosion, thus protecting the watershed, organic 
matter and physical qualities of the soil. Indigenous tree species are conserved 
which further enhances water infiltration, flood control and protection of water 
channels. Organic matter from the vegetation layers increases soil fertility and 
the deep root systems contribute to circulation and effective utilization of 
nutrients. Deep roots of the trees also control erosion and pose little competition 
to food crops growing on the surface. Leguminous plants and nitrogen-fixing 
trees are used to add nitrogen into the soil. Agroforestry also contributes to 
mitigation of and adaptation to climate change through carbon sequestration 
and greenhouse gas absorption through the system’s trees and other perennial 
plants which are encouraged to be preserved. (Kimaro et al. 2013, 9.) 
Over times, agroforestry systems have added variety of livelihoods for not only 
the communities practicing agroforestry but also to the people linked to the 
value chains of the generated products and services. Thus, agroforestry 
systems contribute significantly to the national economies. (ibid.) The 
international trade of agroforestry products was estimated to be as high as 140 
billion USD in 2009, this figure being cautious (Place et al. 2009 in Kimaro et al. 
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2013, 9). The economic aspect also impacts the environmental protection: when 
the land’s economic value is simultaneously increased, the land owner may be 
more willing to protect the environment (Young 1997 in Koivula 2012, 6). The 
adoption of agroforestry practices is usually simple, but Kimaro et al. (2013, 60) 
suggest that external interventions may be needed “especially in provision of 
planting materials and managerial skills to catalyse the adoption process”. 
4.3 Agroforestry in Tanzania and Zanzibar 
Traditional practicing of agroforestry is very common in East Africa, also in 
Tanzania (Kimaro et al. 2013, 9). Zanzibar is widely known as spice islands due 
the spice cultivation that has been practiced there for centuries. According to 
Kimaro et al. (2013, 12), the most common agroforestry system in Zanzibar is 
spice agroforestry system, which is also widely practiced in Eastern Arc 
Mountains in mainland Tanzania, especially in East Usambara and Uluguru 
Mountains. Picture 4. shows a map of different agroforestry regions of 
Tanzania. (Kimaro et al. 2013, 12.) According to the Woody biomass inventory 
(1997) carried out in Zanzibar, agroforestry systems covered almost 28 000 
hectares, forming 23,9 % of the land use on Unguja island (MFA 2010, 9). 
Agroforestry is practiced especially on the Western side of Unguja where the 
dominant soil type is deep and nutritious (Käyhkö et al. 2011, 28). Picture 3. 
presents an agroforestry system of a household in Zanzibar, where coconut, 
papaya and mango trees are grown together with banana, beans and other food 
crops. 
Agroforestry supports the production of spices and thus the two practices are 
often integrated. Forest degradation can be effectively tackled through farming 
spices in an agroforestry system instead of cutting natural forests in order to 
establish spice farms. The layered structure of an agroforestry farm enhances 
the growth of spice plants and the production can grow significantly. Spices are 
important for the economy and tourism of Zanzibar. Kimaro et al. (2013, 48) 
suggest spice agroforestry to have a growing potential in protecting natural 
forests and supporting communities living next to them. 
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Picture 4. Agroforestry systems in Tanzania. (Kimaro et al. 2013, 12.) 
The focus on sustainable agriculture and topics related to it was growing in the 
1980’s. At the time, several organizations and associations started being 
involved and many are still promoting organic farming. These included NGO’s, 
governmental institutions and farmer’s associations (Bakewell-Stone 2006 in 
Mikidadi 2011, 36). Mikidadi (2011, 84) presents an important example of an 
organic tourist enterprise, which supports organic agroforestry and has a 
showcase farm in Jambiani village in Zanzibar. Local farmers can go there to 
learn about agroforestry and harvest from the field. The owner and director 
believes agroforestry to be the cheapest form of farming, simultaneously 
contributing towards tackling droughts that the owner believes are the 
consequence of climate change, shifting cultivation and deforestation (ibid). 
The Agroforestry training plan used in the trainings organized by SUFO project 
presents multiple types of agroforestry that can be used in Zanzibar. The types 
include agrosilviculture, silvopasture, agrosilvopasture, aquosilvoculture and 
aposilvoculture. Agrosilviculture mixes trees and crops based on spatial and 
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temporal arrangements. This type of agroforestry is practiced widely in areas 
whose economy is based on agricultural products, such as Zanzibar. Shifting 
cultivation, home gardens, Taungya systems, which is a sort of rental 
cultivation, and alley farming or hedgerow intercropping, where trees are 
growing in lines over the field and the food crops in the middle, belong to this 
category. (SUFO 2013.) 
Silvopasture and agrosilvopasture are agroforestry systems where livestock is 
simultaneously raised. Silvopasture emphasizes the cattle over the trees, but 
the animal manure is improving infertile soils. On the other hand, 
agrosilvopasture puts similar weight to the animal husbandry and the crop 
cultivation, and a planting layout has to be designed carefully in order to avoid 
damaging of the crops. Aquosilvoculture on the other hand means simultaneous 
growing of trees and sea animals, where the fish manure acts as a fertilizer, 
whereas aposilvoculture is tree growing mixed with insect keeping. Besides 
bees, the grown insects can be for example butterflies, grasshoppers or ants. 
(ibid.) 
A study conducted by Faße & Grote (2013, 86) suggests that between 14 to 41 
percent of Tanzanian households are practicing agroforestry where firewood is 
harvested in sustainable manner. The percentage depends on the rudimentary 
rate of tree growth, while the sustainability of practiced agroforestry is impacted 
by land use rights, environmental awareness and age of the persons involved. 
The study suggests that firewood is most likely harvested sustainably from the 
agroforestry system, if the property rights and ownership of the land are clear, 
and when environmental awareness rate is high.  
Households with similar or higher per capita (probably daily) income than 524 
TZS (0,23 EUR) harvest their resources on a sustainable basis and gain highest 
profits while doing so, but controversially, the poorest households generate 
highest income by harvesting wood unsustainably. The study suggests that 
poor households are likely to fall into the poverty-environment trap which is a 
vicious circle: they are causing environmental degradation by harvesting their 
agroforestry wood stocks unsustainably, and in the long run this is also affecting 
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their income. (Faße & Grote 2013, 86.) This is why SUFO project is 
simultaneously training the involved livelihood groups about not only 
agroforestry or other practiced livelihood, but also in economic management 
and environmental awareness.  
The land ownership and property rights are an issue that would need to be 
developed in Zanzibar in order to protect the forests and wood stocks, and 
enhance social and economical development. Majority of the poor Tanzanians 
own and use their property outside the legal framework, which constraints them 
from economically benefitting from their assets. Their ownership is mostly 
based on informal community systems, and therefore their access to capital is 
limited and they “cannot realize their potential for economic empowerment and 
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5 MONITORING SUFO PROJECT 
This chapter provides a thorough explanation on the conducted project 
monitoring process into which the author participated in Zanzibar. It presents 
SUFO project’s activities planned for 2014 and the aimed project objectives, as 
well as the methods of the monitoring process and analysis of the collected 
information. It also discusses the reliability of the information and challenges 
that occurred. 
According to SUFO project’s Civil Society Organisation project support 
application, the tasks of the TGS members monitoring the project are: verifying 
reported activities, interviewing village and district level beneficiaries on project 
progress, impact and needed adjustments, and crosschecking project budget 
and use of funds in Zanzibar. The monitoring visits are conducted in order to 
“develop, observe and conclude activities reported to be done in the project and 
(to) discuss with community members engaged in various project activities to 
understand and evaluate impacts of the project and to estimate approach and 
activities of DFNR”. Project budget and DFNR’s use of funds are crosschecked 
on a half-year basis. The outputs and immediate objective indicators are 
evaluated and reported after the half-yearly field visits and the annual 
monitoring visits. (TGS 2012, 13.) 
These tasks and aims were converted into three simple but comprehensive 
research questions: 
1. How have the project activities planned for the year 2014 been 
executed? 
2. How have the project objectives mentioned in the SUFO project 
application been achieved so far? 
3. What kind of corrective measures are needed to achieve the objectives? 
The aim of this thesis is to answer these three research questions, and to 
discuss the present and future of the project together with the livelihood group’s 
and other beneficiaries’ situations, in order to ensure the sustainability of the 
project and effective realization of its objectives. In addition to these three 
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questions, a fourth question concerning agroforestry was determined and it is 
discussed in chapter 6. 
5.1 Project activities planned for the year 2014 
During the monitoring of SUFO project taking place in Zanzibar, the practical 
level activities implemented during the year 2014 were monitored and 
crosschecked together with DFNR staff. This was done in the first meeting of 
the monitoring trip at DFNR headquarters in Zanzibar Town. Matters regarding 
the livelihood groups and their situations were covered but the generally well-
managed administrative matters were left outside of this thesis. 
Ten direct outputs had been planned to be implemented during 2014:  
1. Planting 5000 trees at community woodlots/farms 
2. Organizing training on cost and benefit analysis 
3. Distributing materials for beekeeping groups 
4. Organizing training on beekeeping 
5. Distributing tools for two tree nurseries 
6. Distributing materials for two tree nurseries 
7. Organizing training for tree nursery keeping 
8. Distributing new goats for livestock groups 
9. Organizing training on livestock keeping 
10. Organizing annual K-P CFCN capacity building training 
The first two of these outputs, tree plantings and training on cost and benefit 
analysis, had been originally planned to be carried out in 2013 but were decided 
to be postponed for 2014, but additional cost and benefit analysis training was 
also organized since it was seen as beneficial and there was surplus in the 
project budget. DFNR was responsible for planning, organizing and 
implementing every listed activity which were taking place in the cooperation 
villages. (SUFO 2014.) 
Activity number one means purchasing seedlings of casuarina and agroforestry 
tree species from village or government nurseries and distributing them to five 
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target groups in four villages of Pongwe, Kandwi, Upenja and Matemwe. The 
groups were supposed to plant them on their plots in April – June 2014. A total 
of 2725 seedlings were the remaining seedlings from the annual plan of 2013. 
These were moved for 2014 since during the original plantation time weather 
conditions were unfavourable or the groups had other priorities at the time. The 
second output concerned training on cost and benefit analysis for the 
production groups and it was also moved from the 2013 plan. The aim was to 
conduct the training of production groups practicing agroforestry, seashell 
farming and restaurant keeping in June – September 2014. Expected 
deliverables included improved skills in bookkeeping, production inputs and 
income earned by the production groups. (ibid.) 
The third planned activity concerned distribution of materials for the new 
beekeeping group Uvivu Sikazi in Pangeni. Equipment for beekeeping included 
six modern beehives, a smoker, 2 kg of beeswax, three containers and a 
clothing set. These were supposed to be distributed between October and 
December 2014. The aimed activity number 4 was to conduct training on 
beekeeping activities for production of honey and other by-products in two 
villages of Pangeni and Kilombero in July – September 2014. Training 
materials, refreshment, transport allowance and facilitation cost had to be taken 
into account. Expected deliverables were improved skills in modern beekeeping 
and production of honey and by-products and harvesting techniques. (ibid.) 
Outputs 5 and 6 concerned the coastal villages of Pongwe Pwani and Pongwe 
Ndudu. The output number 5 was purchasing of tools for tree nurseries (Picture 
5): watering cans, wheelbarrows, shovels, rakes and hoes, taking place in April 
– June 2014. The latter’s aim was to purchase materials for two nurseries, 
including nine loads of nursery soil, 1 kg of casuarina, citrus and neem seeds, 
two 2000 l water tanks, 63 kg of polyethene tube and 80 m of water pipe 
between April and September 2014. Also training on tree nursery establishment 
and management was planned. Eight members from two groups practicing tree 
nursery keeping were supposed to be trained in April – June 2014. Expenses of 
training materials, refreshment and facilitation allowance had to be taken into 
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account. The aims were improved skills of the target groups in nursery keeping 
and seedling production. (ibid.) 
Project activity number 8 was distribution of new goats for livestock groups in 
Pongwe Pwani and Pongwe Ndudu. The aim was to purchase and deliver eight 
dairy goats for the two groups. The plan also included conducting training on 
livestock keeping techniques for these same two groups having dairy goats 
(output number 9). Expenses included facilitator meals, training materials, 
supervision and participants’ allowance. Both activities were planned to be 
implemented in April – September 2014. (ibid.) 
 
Picture 5. The newly established tree nursery of Tuondowe Lawama in Pongwe. 
The last, 10th, planned activity was facilitating the annual capacity building 
training of K-P CFCN on participatory forest management, leadership and 
facilitation skills and planning. The aim was to enhance the capacity of the 
organization’s members in conservation practices. The expenses of training 
materials, meals, transport, supervision and facilitation allowance had to be 
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5.2 Project objectives and indicators 
Besides the practical outputs, SUFO project has a main objective: tackling of 
development problems through enhancing sustainable forest management 
including both conservation and sustainable use of forest resources and 
improving food security of 11 communities surrounding the Kiwengwa-Pongwe 
Forest Reserve (DFNR 2014). Also nine immediate project objectives have 
been shaped, of which seven are evaluated in this thesis: 
1. Livelihoods and additional income sources of the stakeholder livelihood 
groups are increased and diversified 
2. Productivity of agricultural land per unit area is improved 
3. Knowledge and skills in agroforestry and other good agricultural 
practices (GAPs) are increased 
4. Amount of trees in community forests and agroforestry systems is 
increased 
5. Environmental awareness and understanding of REDD processes are 
spread in the project area communities 
6. K-P CFCN’s capacity in management of the community forests and its 
role as a regional forest actor is strengthened 
7. Women’s role in communities and in forest administration is 
strengthened 
Project objectives include increased use of fuel wood saving stoves and 
reduced need of fuel wood, but the distribution of stoves or training on building 
them is planned for the year 2015, and at such the objective is irrelevant for this 
evaluation. Also the objective about improving capacity of the partner 
organization and project members of TGS was left outside this evaluation and 
thesis, because it was not included in this monitoring taking place in the middle 
of the project, and evaluation of the matter is more topical at the end of the 
project. (TGS 2012, 8.) 
The first objective is to increase and diversify livelihoods and additional income 
sources of the stakeholder livelihood groups. Indicators listed in Civil Society 
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Organisation project support application (TGS 2012) are distributed means of 
production and number of beneficiaries attending the training sessions on 
livelihood skills and know-how, and cost and benefit analysis. Thus, the success 
of new livelihoods, other livelihood-related issues and sharing of the attained 
knowledge were evaluated to estimate the fulfillment of this objective. (ibid.) 
The second objective concerns improving productivity of agricultural land per 
unit area. Indicators are annual weightings of beneficiaries’ crops and tree 
products together with annual crop sales. Source of this data is the 
bookkeeping of livelihood groups, which was investigated also during the 
project monitoring: the groups’ production and income were reported in the 
monitoring report. (ibid.) 
Knowledge and skills in agroforestry and other good agricultural practices 
(GAPs) should also be increased during the project. Indicators are number of 
beneficiaries attending agricultural training sessions, and opinion on one’s skills 
and knowledge. The information concerning this and the latter objective was 
gathered during the interviews, together with the information about the 
distribution of knowledge attained in the trainings. Other sources are training 
diaries such as the agroforestry training diary, which has provided material for 
the evaluation of that objective. (ibid.) 
The fourth objective is following: the amount of trees in community forests and 
agroforestry systems is increased. Indicators are number of distributed 
seedlings and number of established tree nurseries. This and the previous 
objective were monitored in the discussions with the DFNR and in the 
interviews, where livelihood group’s estimates on the planted seedlings were 
written down. Other information source is the project’s activity plan of 2014. 
(ibid.) 
Also spreading of environmental awareness and understanding of REDD 
processes in the project area communities belongs to the project objectives. 
Indicators include number of people attending meetings, in which the issues are 
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presented, and opinion of one’s level of understanding. Especially the latter one 
was studied in the monitoring interview sessions. (ibid.) 
The sixth objective evaluated in this thesis is the strengthening of K-P CFCN’s 
capacity in management of the community forests and its role as a regional 
forest actor. Indicators are number of K-P CFCN members attending capacity 
training sessions and number of members attending in liaising meetings with 
district level. Sources include training diaries and K-P CFCN minutes/reports. 
However, in the monitoring interview, only the opinion of the organization’s 
members on their capacity and role could be documented, mainly through their 
problems. (ibid.) 
The last studied objective is strengthening women’s role in communities and in 
forest administration. Indicators are number of women attending in and 
facilitating training sessions and meetings and number of female members in 
the livelihood groups. During the monitoring interviews, the attending members 
were calculated and the number and gender of the not-attending members was 
reported in a gender disaggregated manner. Other sources to support the 
evaluation include the previous project reports. (ibid.) 
5.3 Methodology 
5.3.1 Literary review of previous SUFO reports 
A literary review was conducted before starting to plan the monitoring in a 
detailed manner. Previous SUFO reports were carefully read through, including 
the Civil Society Organisation project support application (TGS 2012), the 
Baseline survey (Karppinen & Viitaniemi 2013), the previous monitoring report 
(Salmela & Sirkiä 2013) and the report of the field trip (Karppinen & Ojala 2014). 
These provided a thorough overview of the project, its objectives and the 
already carried out actions together with the last reported situations of the 
stakeholders. Some information was highlighted for future use and some 
comments and questions arouse.  These were discussed in the meetings where 
monitoring was being planned and the volunteers prepared. 
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Before each interview day in Zanzibar, the relevant chapters of the Baseline 
survey, the monitoring report and the report of the field trip regarding next day’s 
interviewed livelihood groups were again read through, and brief notes were 
made to help with presenting additional questions in order to find out the 
groups’ actual and detailed situation during the interviews. This was noticed to 
be a good approach. Furthermore, the information gathered in the interviews 
was compared to the information in the previous reports, especially the Baseline 
survey. 
5.3.2 Group interviews 
The monitoring of SUFO project was carried out in Zanzibar during December 
2014 and January 2015. Project monitoring was implemented on 27 semi-
structured group interviews by two project volunteers from TGS, and DFNR 
experts from Zanzibar. The author of this thesis carried out and reported half of 
these interviews by herself, and hence the thesis is focused on these 13 
interviewed livelihood groups interviewed by the author. The leader board of K-
P CFCN network was interviewed as well, in conjunction with another SUFO 
volunteer and the translating officers of DFNR. DFNR was responsible for 
arranging the interview sessions, but responsibility on planning, implementing 
and reporting the interviews was shared between the two TGS volunteers. 
All 27 livelihood group interviews were semi-structured, meaning that they were 
conducted using interview forms (Appendix 1), but additional questions were 
asked when necessary. The interviewees could also present questions and 
comments, in which case the conversation was allowed to flow freely. The 
interview form was based on the questionnaires used in the previous monitoring 
interviews (Salmela & Sirkiä 2013; Karppinen & Ojala 2014), in order to ensure 
that the information would concern the same matters annually. However, 
questions were modified in order to update the information, and some were 
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Issues covered in the monitoring interviews concerned the livelihood groups' 
current situation, their latest production and their level of benefiting from the 
project. In addition, the group members’ opinions about sharing the knowledge 
attained in the trainings in a way that benefits the group as a whole was studied, 
since in most cases only a few members from a livelihood group have been 
able to attend the trainings. Apart from current situation, livelihood groups were 
asked about their plans for post-project future and their wishes for the last year 
of SUFO project. One aim of the project is to ensure that the beneficiaries are 
able to carry on with their livelihoods or invest into new ones in a profitable way, 
even when support from project's behalf is over at the end of 2015. 
 
Picture 6. A monitoring interview taking place in Tunduni village. 
The group interviews were organized close to the home villages of the 
stakeholders, in places agreed in advance. This varied from an elementary 
school to a livelihood group’s office and to a carpet under a mango tree, as 
seen in Picture 6. Every field day included three to five interview sessions in two 
to three villages, each interview lasting approximately from half an hour to one 
hour. The monitoring team traveled to the villages with a car arranged by 
DFNR. Hand-written notes were made during the interviews, based on which 
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the information was transcribed on the same day after the interviews to prevent 
any loss of information. 
Besides the livelihood groups, K-P CFCN was also interviewed at Kiwengwa 
ecotourism centre. The semi-structured interview was the last one to be 
conducted and had its own question draft (Appendix 2) which was similarly 
based on the previous questionnaires but updated and modified to further 
monitor the project’s goals and objectives. The interview form provided only a 
base for the conversations and the discussion was flowing in a rather free order. 
The interview included questions about K-P CFCN’s current state, actions, 
challenges and future plans. 
The monitoring and evaluation results are reflected with the information 
gathered in the previous SUFO project reports: the Baseline survey in June - 
July 2013, the previous monitoring interviews in December 2013 and the field 
trip interviews conducted in June - July 2014. The overall development of the 
groups’ situation was also evaluated with a scale varying from negative to 
positive in order to provide a quick picture of the groups’ recent development. 
5.3.3 Direct observation and discussions with SUFO team 
After some monitoring interviews it was possible to visually observe the 
livelihood groups’ plantations or other facilities. Because of the long interviews 
and strict timetable, the monitoring team did not have sufficient time to visit 
every group’s facilities. In addition, some of them were situated further away 
from the villages which made the transportation difficult. The conducted field 
visits were recorded by photographing to enhance memorizing of important 
details. Also, it is widely known that a picture is worth a thousand words. The 
visits were usually short, lasting from five to ten minutes. 
The inspected facilities included two tree nurseries of the livelihood group called 
Tuondowe Lawama and dairy goats of the group Mulizani Hatuwezi in Pongwe, 
as well as banana plantation of Umoja ni Nguvu in Tunduni and a cassava field 
of Kazi Mpya in Mchangani. In addition, the new beehives of Uvivu Sikazi in 
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Pangeni, a tree plantation of Hatuyumbishwi and a coral rag agroforestry field of 
a member of the group in Matemwe, and the restaurant of Hatujali Maneno in 
Pwani Mchangani were visited during the monitoring field trip. The restaurant’s 
food was tried out and noted as delicious. Also some living fences established 
close to Kandwi village were inspected. 
During the monitoring trip to Zanzibar, two official meetings were held with the 
SUFO project monitoring team: one before starting the monitoring interviews 
and a final monitoring meeting after them. Two volunteers from TGS and staff 
from DFNR attended these meetings which were organized at DFNR 
headquarters in Zanzibar Town. In the first meeting the monitoring team 
crosschecked the implementation of the planned activities for the year 2014, the 
project budget, the plan for next year and the form of conducting the interview 
sessions. In the latter meeting the results of monitoring were summarized and 
aroused issues and problems were discussed. Also some changes were 
proposed to the action plan of the next year 2015. There were a couple more 
DFNR officers present in the final meeting than in the starting meeting, and the 
volunteers also attended two short meetings with the director of the department. 
In addition to these SUFO team meetings, project related matters were often 
discussed before, during or shortly after the interview sessions. 
5.4 Reporting and analyzing 
The monitoring results were written into a report after the Zanzibar monitoring 
trip. The monitoring report describes the situation of all 27 livelihood groups 
involved in SUFO project together with their products, product amounts and 
income over the year 2014. The current situation of K-P CFCN and their future 
prospects were also reviewed. In the report it was also briefly reviewed if the 
project plan was carried out as planned in 2014 and if some of the project 
objectives are met so far. Project development proposals and amendments to 
the action plan for 2015 were suggested as well, and possible new cooperation 
project was discussed. The report was written in English by the author and 
another project volunteer, and it was published on the project’s website and 
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delivered to SUFO project’s implementing parties. It was used as a base for 
preparing an annual report for the Ministry for Foreign Affairs of Finland, which 
is the main funder of SUFO project, and also as a support for reporting changes 
in project budget. The report is also providing some information for this thesis. 
The data of the thesis is for the most part qualitative, and thus the information 
was analyzed using qualitative research method, namely data-driven theme 
identification. Themes, the key issues of the text, are most often formed by 
data-driven analysis. It means searching the issues that are combining, or 
dividing, the different interviews, answers or essays from the texts that form the 
analyzed data of the study. For example coding and quantification can be used 
in formation of the themes. (Saaranen-Kauppinen & Puusniekka, 2006.) 
In this thesis, the interview answers were transcribed, after which color codes 
based on the three plus one research questions were created on separate 
Excel sheets. According to this color coding, the appropriate paragraphs of the 
empirical data were tabulated in these Excel sheets, after which relevant 
themes could be found in the interview answers and written open into this thesis 
report. The thesis is written in English in order to enable the use of it in SUFO 
and other projects as widely as possible. 
5.5 Challenges and reliability 
The monitoring interviews were translated by officers from the DFNR, since 
majority of SUFO project’s stakeholders did not speak English and the 
interviewers did not speak the local language Swahili. Thus, the officers 
translated the answers and discussion between English and Swahili. Some 
misinformation may have also occurred because of the lack of common 
language between the interviewer and the interviewees together with the use of 
unprofessional yet skilled translators, whose own points of view could have 
mixed with the interviewees’ opinions. None of the monitoring team members 
was a native English speaker which further might have caused 
misunderstandings. Cultural differences may have also been a reason for some 
possible misinformation. During the interviews, phrasing was kept rather simple 
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and when needed, multiple additional questions were asked to ensure as high 
level of mutual understanding as possible. 
Composition of the two interview teams was regularly altered to avoid a 
situation where one team produces material that varies significantly from 
another team's material due to the different interviewing and translation styles of 
the team members. However, same teams conducted many interviews because 
of the limited availability of the translating DFNR officers. The livelihood group 
members may have embellished the information regarding the project or their 
production. The numeral figures in particular are taken as estimates, also 
because the yields can vary greatly depending on the weather and under which 
rainy season the crops are cultivated. It was not always clear how many times 
the products are annually harvested, and thus the annual production figures are 
numbers estimated by the interviewees. The estimates are based on the 
group’s answers or the reported half-yearly production doubled. 
Also the presence of DFNR officers might have affected the beneficiaries’ 
answers. For instance, they most probably would not confess if they were 
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6 EVALUATING AGROFORESTRY PRACTICES 
This thesis also seeks to briefly evaluate the extent, form and impact of 
agroforestry practices implemented during SUFO project. A fourth research 
question was determined in order to help investigating this:  
4. How has the organized agroforestry training affected the farming 
methods of the groups who attended the training, and have the possibly 
changed farming methods affected the water and/or soil conditions on 
the plot? 
The empirical data concerning agroforestry activities carried out by the 
livelihood groups and their impact on the local environment was gathered in the 
same semi-structured interviews as the other project monitoring information, 
during December 2014 – January 2015 in Zanzibar. An officer from DFNR was 
always present, translating the interviews between English and Swahili and 
assisting the groups in case they had some concerns with their production. 
Four interview questions regarding agroforestry were prepared in advance and 
presented in the interviews to those livelihood groups whose members had 
participated to agroforestry training conducted by SUFO project. These were: 
1. Has agroforestry training changed your farming methods?  
If yes, how? If not, why? 
2. Has agroforestry practicing improved your yields? How much? 
3. Has agroforestry practicing affected the water conditions on your plot? 
How? 
4. Has agroforestry practicing affected the soil quality on your plot? How? 
Within some interviews the agroforestry questions were presented in the middle 
of the other questions and in others they were left for the end, depending on the 
course of the interview. Additional questions were asked as needed. The aim 
was to interview as many agroforestry practicing groups as possible, but this 
depended largely on the interview schedules planned by the DFNR. Most of 
these groups could be interviewed. They were six in total, the gathered material 
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being limited as a result, but providing an overview of the direction of 
agroforestry practices’ development. 
The author received the agroforestry training material only in the end of the 
monitoring trip and because of that, the interviews had to be carried out without 
yet knowing what the groups have exactly been taught. Hence, the questions 
were on very general level. In addition, the agroforestry training material is in 
Swahili, and no willing Swahili speakers were found to translate the material 
properly. Despite the surprisingly good translation into English by an internet 
translator machine, some information may remain unclear since not all words 
could be translated. Another challenge is the assessment of local environmental 
impact of agroforestry, since no physical measurements could be made within 
the schedule of the monitoring trip. 
The empirical data was analyzed in the same manner as the other information: 
the interview answers were transcribed and coded according to color codes 
which were based on the interview questions. The relevant paragraphs of the 
coded data were then tabulated into an Excel sheet and relevant themes were 
identified amongst it. The resulting picture is an estimate based on the 
interviewees' opinions and the author's assessment, which on its part is largely 
based on the only conducted visit to an agroforestry field. This field was a 
private farm of a member from a tree planting group, thus not actually belonging 
to SUFO project but providing an example of the agroforestry practices on coral 
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7 RESULTS 
7.1 Execution of project activities in 2014 
As mentioned in chapter 5, there were ten direct outputs that had been planned 
to be implemented by SUFO project during the year 2014. 
1. Planting 5000 trees at community woodlots/farms 
2. Organizing training on cost and benefit analysis 
3. Distributing materials for beekeeping groups 
4. Organizing training on beekeeping 
5. Distributing tools for two tree nurseries 
6. Distributing materials for two tree nurseries 
7. Organizing training for tree nursery keeping 
8. Distributing new goats for livestock groups 
9. Organizing training on livestock keeping 
10. Organizing annual K-P CFCN capacity building training 
Project’s 2014 activity number one, planting 5000 trees at community 
woodlots/farms, was successfully executed. A total of 6225 tree seedlings were 
bought and distributed to the eight production groups in villages of Matemwe, 
Upenja, Mchangani, Kandwi and Pongwe by the DFNR. The tree seedling 
species included neem, casuarina, senna and citrus trees. 2725 trees were the 
remaining seedlings from the year 2013’s annual plan. Seedlings were 
successfully planted in the villages. According to the revised activity plan, 30 
community members were involved in tree planting activities, 22 of these being 
female and 8 male. Two officers from DFNR were assisting the planting 
sessions. They reported that the price of the seedlings had increased, and 
because of that, the planned 5000 trees together with the surplus from last year 
could not be planted, but the total amount was lower. The production groups in 
Pongwe, Kandwi and Matemwe were reported to have requested for more 
seedlings for the next planting season in spring 2015. Despite this, it is 
important to inspect the tending of the already planted seedlings, especially 
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when during the interviews many groups reported that some of their young trees 
had died due to different reasons. The DFNR is expected to inspect the 
situation of the plantations. (SUFO 2014.) 
Output number 2 concerned the organized cost and benefit training for 
agroforestry, seashell farming and restaurant keeping groups, and it was moved 
from the plan of 2013. According to the Annual progress report of the SUFO 
project (DFNR, 2014, 7), the training was further postponed to be implemented 
in December 2014. During the monitoring interviews, majority of the interviewed 
livelihood groups reported that they had received training on cost and benefit 
analysis from SUFO project, but none of the groups reported it had been very 
recently. In some interviews, the matter did not rise up at all. During the 
monitoring trip it was decided that the training will not be held at all, but instead 
training on pest and disease control will be organized for the farming groups. It 
was prioritized since it was requested several times by different group and in 
addition, majority of the livelihood groups’ literate members already were able to 
analyze the costs and benefits and keep records of their production. 
Project activity number 3 was carried out without problems. The materials for 
the new beekeeping group Uvivu Sikazi in Pangeni were purchased and 
distributed to the group by the DFNR as planned. The materials included six 
modern beehives, a smoker, 2 kg of beeswax, three containers, and a clothing 
set. (DFNR 2014, 3.) The beehives were inspected during the monitoring trip 
and they seemed to be well maintained (Picture 7). The livelihood group had not 
finished building a shelter for the beehives but they were encouraged to do so 
as a priority. The next monitoring group should check the situation with the 
shelter. 
The output number 4, organizing training on beekeeping, was also successful. 
Instead of the planned six members, it is reported that a total of 12 members 
from two groups were trained in beekeeping management, with aim to improve 
their knowledge and skills on production and harvesting of honey and other by-
products. (DFNR 2014, 4.) However, there is currently only one beekeeping 
group involved in SUFO project, which was originally left out from the project by 
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mistake and joined during the second project year. Because of this, the project 
coordinators had agreed that a group interested in or practicing beekeeping can 
attend the training. It is however not clear from which group the other trained 
members were, but according to the project plan, they may have been from 
Kilombero, or from K-P CFCN. This should be checked, and it also should be 
monitored if they are applying this knowledge into practice. 
 
Picture 7. Inspecting the new beehives of Uvivu Sikazi. 
Activities number 5, 6 and 7 were taking place in villages of Pongwe Pwani and 
Pongwe Ndudu. First aim of these activities was to provide materials and tools 
for establishment and maintenance of two small-scale tree nurseries. Nine 
loads of soil, 1 kg of seeds, 63 kg of polyethene tubes, 80 meters of water pipes 
and two water tanks were purchased and distributed to the groups as planned 
by the DFNR. Also the tools (watering cans, wheelbarrows, shovels, rakes and 
hoes) were distributed accordingly. (DFNR 2014, 3.) A field visit to the nurseries 
was conducted and the nurseries seemed to be in good order. The seedling 
bags seemed a little dry but some plants were growing in them. However, 
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The training on tree nursery establishment and management, resulting in 
improved  skills of targeted two groups from Pongwe and Pongwe Ndudu in 
nursery keeping and seedling production, was a success, and almost all 
members of the group Tuondowe Lawama had attended the training voluntarily 
(DFNR 2014, 4). The training was held in the village so the extra members did 
not have to pay for their transportation to the training. They also shared the 
offered lunch. The other trained group was Umoja ni Nguvu from Pongwe, who 
had also started a tree nursery. According to the monitoring report, the nursery 
was inspected, but seemingly suffered from drought (Myllyniemi & Viitamaa 
2015, 53). 
Outputs 8 and 9 regarded the distributing of dairy goats and organizing training 
on livestock keeping for the two goat keeping groups Mulizani Hatuwezi and 
Umoja ni Nguvu in Pongwe Pwani and Pongwe Ndudu.  As a result, eight dairy 
goats were purchased and distributed to the two groups by the DFNR officers 
as planned. Also eight members of these two livestock groups attended the 
organized training and improved their knowledge and skills in dairy goat 
keeping. (DFNR 2014, 4.) 
The capacity building training of the non-governmental organization K-P CFCN 
in order to enhance the capacity of its members in conservation practices was 
planned to be organized between July and December 2014. According to the 
Annual progress report of the SUFO project, the training was postponed a little 
and planned to be conducted in December 2014 (DFNR 2014, 7). In the 
interview of the K-P CFCN in the beginning of January 2015 this capacity 
building training was not discussed due to limited time for the interview, but it 
later became clear that the training was successfully organized during the 
planned period in late 2014. As a result, K-P CFCN members’ skills on 
participatory forest management, leadership and facilitation skills, and planning 
should have been improved, but in the interview their capacity did not seem to 
be on a very convincing level (see chapter 7.2.6). 
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7.2 Project objectives 
7.2.1 Increased and diversified livelihoods 
SUFO project aims to increase and diversify livelihoods and additional income 
sources of the livelihood groups. The indicators are distributed means of 
production, in other words success of new livelihoods, and number of members 
attending trainings. This thesis concentrates on the livelihoods of agriculture, 
tree planting, seashell farming and agroforestry. 
7.2.1.1 Agriculture 
There were eight groups interviewed by the author practicing agriculture as their 
main livelihood involved in SUFO project. The group Ubaguzi Hatutaki from the 
village of Bambi was cultivating mostly maize, but they were also supposed to 
start with sweet potato cultivation. They had planted the sweet potato seedlings 
received from SUFO project, and tomatoes of their own purchase, but both of 
these had failed because of pests and unfavorable water conditions. The group 
was going to cultivate banana as well, but ended up planting just a few crops. 
They lack official land lease, and could lose the land. They did not want to risk 
having to give up the banana plants and the work done for them. According to 
the Baseline survey (BS), the group was cultivating sweet potato and maize at 
the beginning of the project (Karppinen & Viitaniemi 2014, 19). Thus, it cannot 
be said that their livelihoods would have been diversified, but there is potential 
for it to happen. 
Hatuyumbishwi from Tunduni planted maize on their field as well, but the 
conditions were unfavorable and the plants did not survive because of drought, 
pests and diseases. Other groups were facing similar problems, one of the 
themes thus being drought and problems with water sources, and one being 
pests and diseases. Many groups were also hoping to get training on these 
issues, and the training was decided to be organized. Formerly, Hatuyumbishwi 
was raising chickens and they still have a few of them, but poultry is not one of 
their main livelihoods anymore. Neither their former salt and soap resale 
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business mentioned in the BS nor their tomato production were discussed 
during the interview, but they had decided to start growing pigeon peas instead 
(Karppinen & Viitaniemi 2014, 21). Hatuyumbishwi is planning to develop their 
livelihoods by expanding their fields and becoming more sustainable. Currently, 
it can be said that the group’s livelihoods have been diversified. 
Hatutaki Fitina (Tunduni) has also been unlucky with their cassava production 
that did not succeed because of drought, and was planning to shift their 
cultivation to a new, better area, where they were starting to prepare the soil. 
After SUFO project they are planning to increase their cultivation on larger fields 
to be able to grow more crops, but they did not seem to have an actual plan on 
how to implement this. Though, there was only one respondent in the interview, 
the sample thus being small. He stated that his group has been feeling better 
about their cassava livelihood after joining SUFO project, even though the 
members have own, more important livelihoods such as banana and rice 
cultivation as well. Their soap making livelihood mentioned in the BS was not 
discussed (Karppinen & Viitaniemi 2014, 24). As a result it seems that they 
show potential to strengthen their cassava livelihood, but their livelihoods have 
not been increased. 
Nasisi Tunaweza was cultivating multiple different plants in the previous years 
(Karppinen & Viitaniemi 2014, 30), but now the group is growing only okra and 
hot pepper, their livelihoods thus have decreased. They have been planting 
eucalyptus trees on the boundaries of their field, which is positive development. 
The group is also facing some troubles in organizing itself, but tries to solve it, 
since it hampers their effectiveness. 
Faida ya Mchangani was producing vegetables, maize and cassava during the 
BS (Karppinen & Viitaniemi 2014, 27). They have continued with their maize 
and cassava production. Vegetable cultivation was not mentioned during the 
interview but most probably they are also continuing it. Thus, their livelihoods 
have not been diversified but it seems that they have developed and improved. 
However, there were members from only one of the five sub-groups in the 
interview and thus only this sub-groups’ situation could be monitored. The 
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respondents did not know about the other sub-groups production, and as a 
result 80 % of the groups’ business remained unclear. 
The main livelihood of Tusaidiane from Kilombero is rice cultivation, but their 
livelihoods have been well distributed to start with (Karppinen & Viitaniemi 2014, 
25). SUFO project has been supporting their cassava cultivation. The group is 
planning to increase and expand their production to more vegetables and tree 
planting, but problems with firewood and the farming site are hindering them. 
Their latest cassava harvest did not succeed, and their plan is to invest some of 
the profits from rice production to buying new cassava seeds. According to the 
interview, Tusaidiane sees the project as beneficial since they are having an 
opportunity to produce and generate more income. They have a strong will to 
develop their production, but an effective way should still be found. 
Bora Imani from Pangeni was supposed to start with beekeeping, but for an 
unknown reason, the group refused to have training and start with the bees. As 
a result, they are only producing cassava now, but it is going well. However, 
they are planning to start cultivating groundnuts instead, since they are more 
profitable. The group states they do not need to expand their production, since 
their 1,2 hectares is enough for the five of them. During the BS they were also 
cultivating only cassava, so if they will start with groundnuts, their production will 
be diversified (Karppinen & Viitaniemi 2014, 32). 
Nyuma Mwiko from Kandwi is cultivating green gram, maize, cow peas and 
beans. In the previous reports other vegetables such as cassava and pigeon 
peas were mentioned (Karppinen & Viitaniemi 2014, 36), but according to the 
interview they are not cultivating these anymore. In other words they have 
switched cassava to beans and pigeon peas to cow peas, livelihoods thus have 
been diversified. 
Overall it seems that many groups working with agriculture are facing problems 
with their livelihoods. Droughts and lack of water sources are one issue, limited 
knowledge on effective, inexpensive and environmentally friendly pest and 
disease control being another. These are affecting the increase and 
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diversification of the groups’ livelihoods negatively, and should be tackled. One 
interviewed group even said that a well would solve all their problems, since 
they could cultivate year round. SUFO project has limited funds to develop the 
first issue more than what has already been done, but the groups were given 
advice on contacting the NGO K-P CFCN to try and find solutions with their 
help, contacts and tips for unionizing. What comes to the latter issue, the project 
has decided to organize training on pest and disease control instead of cost and 
benefit training, since it seems to be a justified priority. 
Livelihoods have been increased or diversified in three out of eight groups 
practicing agriculture. Four groups out of seven had not diversified their 
livelihoods but some of these have improved and developed their current 
livelihoods, and are thus producing more than before and gaining more profits. 
In addition, the groups have increased their knowledge on different livelihoods 
and changed their old livelihoods into new ones, which gives them more skills 
and know-how that they can use in the future to start with more livelihoods. 
7.2.1.2 Tree planting and agroforestry 
Tuondowe Lawama from Pongwe is growing casuarina trees. They expect 
approximately 4000 out of the 5000 planted trees to survive. They would gain 
16 million TZS, this estimate being 8 times bigger than at the time of the 
previous interview. The price of a tree varies between 2000 – 6000 TZS (0,89 – 
2,66 EUR). This amount of production is a significant improvement when 
comparing to their production of 200 trees at the time of the BS (Karppinen & 
Viitaniemi 2014, 40). The group also started a small tree nursery of 4000 
seedlings after the nursery training from SUFO, in order to sustain this scale of 
tree planting. They feel they could have even more seedlings and the training 
has made them more efficient. The group is producing maize and millet 
between their casuarina trees according to agroforestry principles. During the 
time of the BS they were not producing agricultural products at all, but 
concentrated on tree planting, thus it their production has diversified and 
increased (Karppinen & Viitaniemi 2014, 40). 
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The group Kadeo from Kandwi had to use most of their income for health care 
of one member, and little was left for investing and sharing. During the BS the 
group was cultivating maize, tomato, amaranth, sweet potato leaves, and 
cassava (Karppinen & Viitaniemi 2014, 37). At the time of the interview Kadeo 
was cultivating maize, tomato, spinach and hot peppers. Thus, their agricultural 
product variety has diminished a little, but instead they now have casuarina and 
senna trees growing on one of their fields, which can be counted as diversifying 
their livelihoods. 
Nguvu Jembe from Upenja is cultivating lemon trees, sweet potato and maize. 
Formerly they have been cultivating tomato and some pigeon peas instead of 
the lemon trees, but their production and income has increased (Karppinen & 
Viitaniemi 2014, 33). It can be said that they have been developed their 
livelihoods through centralization. According to the group, in this soil type only 
certain plants do well, but if they find some new suitable crops they are willing to 
expand their selection. According to Nguvu Jembe, a permanent water source 
would "solve all of their problems", allowing them to cultivate throughout the 
year and generate more income. The group, whose members are all elder 
women, wants to keep their land productive and recruit family members to 
continue their work. They share their harvest and income with all family, their 
livelihood thus benefiting the whole community. 
Hatuyumbishwi from Matemwe has acacia and neem trees growing on their 
plot. As can be seen in Picture 8, they planted the trees close to each other to 
get variety in their products, since some are supposed to be harvested young 
for poles and others later for firewood. They have estimated the total income to 
be almost double compared to their income during the BS (Karppinen & 
Viitaniemi 2014, 39). In the future the group would want to start raising poultry 
since it could further improve their livelihoods, but they are facing commitment 
problems and did not start yet. They have also been planning to start 
beekeeping and buying a sewing machine mainly for the group's women to start 
a sewing business. Hatuyumbishwi clearly does not lack ideas for diversifying 
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their livelihoods, but they should get their group to work effectively together. So 
far they have concentrated on developing their tree planting livelihood. 
 
Picture 8. The tree plantation of Hatuyumbishwi in Matemwe. 
All four groups practicing tree planting or agroforestry had been improving their 
livelihoods, and some had also diversified their production. This can be counted 
as one theme. It seems that tree planting is a beneficial livelihood that should 
be considered by the agricultural groups as well. In addition, it produces the 
needed wood resources that enhance the protection of the Kiwengwa-Pongwe 
Forest Reserve. 
7.2.1.3 Seashell farming  
Zina Mola from Pwani Mchangani is facing serious problems with children from 
the village stealing their sticks and clams. The group does not want to invest 
much in their seashell farm because of the disturbance, but they would need to 
replace the stolen and rotten sticks with new ones. Because of the Kiwengwa-
Pongwe Forest Reserve, they cannot cut the wood from the forest for making 
the sticks anymore, but should buy the expensive sticks. The group has 
received training for pearl farming and jewellery making from SUFO project in 
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order to diversify their livelihoods, but during the interview it was clarified that in 
Pwani Mchangani, like elsewhere in Zanzibar, the sea conditions are not 
suitable for pearl farming, since the beach is shallow and clams would need 
deep water even during low tide to produce pearls. Not checking beforehand if 
the environment was suitable for this livelihood was a great mistake, and DFNR 
is already aware of it.  
According to Zina Mola, their livelihood is “going slow”. Nevertheless, they are 
earning at least five times more income than at the time of the BS by selling 
their clams (Karppinen & Viitaniemi 2014, 42). The respondents state they want 
to empower their livelihood group and increase their production. The group has 
planned to switch their livelihood into raising poultry or goats of local species, 
but the best case scenario could be to try and solve the problems with the child 
thieves, and maybe to start a small tree plantation for the sticks or a profitable 
deal with the salesperson. The other seashell farming group Subira Yavuta 
Kheri was facing similar problems with replacing the sticks, but they could not 
start a tree plantation and were concentrating on seaweed farming, but also 
planning to start raising goats instead (Myllyniemi & Viitamaa 2015, 57). Thus, a 
theme found in the interviews is the difficulty of seashell farming. 
7.2.2 Productivity of agricultural land 
Besides diversifying livelihoods, SUFO project aims at improving productivity of 
agricultural land per unit area, the indicators being product amounts and sales. 
Overall picture in December 2014 – January 2015 was that half of the livelihood 
groups involved in SUFO project and practicing some sort of agriculture, have 
improved their production rates and are able to generate more income than 
before the project, but the remaining half has yet failed to increase their 
production due to different difficulties they are facing. Four out of eight groups 
interviewed by the author have increased their productivity of agricultural land 
and income, when comparing to the situation during the Baseline survey in 
2013. The last project year will show if this development is on a sustainable 
basis. Despite the improvement, it is not always sure if this is due to increased 
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land area in cultivation, intensification of land use, or good luck with weather 
and other conditions. Agriculture in Zanzibar is highly dependent on rainfall and 
the occurrence of pests and plant diseases. Production also varies over the 
seasons and years, and according to the interviews, especially on the coral rag 
areas. 
The income of the group Ubaguzi Hatutaki could not be compared to the BS 
because their annual income could not be counted back then. Instead, the 
group’s income was compared to the latest information from the field trip of 
June 2014 (Karppinen & Ojala 2014, 5). Their income from maize production 
had increased since then: the group had recently sold 3,5 bags of 50 kg of 
maize and earned 168 000 TZS (approximately 75 EUR), which is 100 000 TZS 
(approximately 44 EUR) more than in June 2014. This is probably because the 
group has recently been concentrating on maize farming. However, it seems 
that their overall production has diminished significantly since the BS, when 
they were producing 15 bags of 80 kg of maize per year (Karppinen & Viitaniemi 
2014, 19). 
Another group, Hatuyumbishwi (Tunduni), would most probably have increased 
their income if their maize harvest would have succeeded. It did not, and hence 
their annual income was a little less than at the time of the BS (Karppinen & 
Viitaniemi 2014, 21). 67 kg of pigeon peas gained them a total of 125 000 TZS 
(approximately 56 EUR) (1500 TZS (0,67 EUR)/1 kg of peas). Their livelihoods 
have changed so their pigeon pea production cannot be compared to anything, 
but the group says they are able to buy more food with the profits from the peas 
than before. Another group from Tunduni, Hatutaki Fitina, was also 
unsuccessful with their production and as a result harvested cassava only for 
their own use, the total yield being 1,5 bags. The group did not generate any 
income, but in the interview the group stated that they are now having some 
more money because of this livelihood. However, their cassava production was 
rather small to start with, since at the time of the BS they were producing 2,5 
bags of cassava annually. One of the themes that rose up from the interviews 
61 
 
TURKU UNIVERSITY OF APPLIED SCIENCES THESIS | Johanna Myllyniemi 
was the problematic situations of the groups located in Tunduni. Some were 
facing lack of commitment and some suffered with production problems. 
The group Nasisi Tunaweza from Mchangani village had harvested a 50 kg bag 
of hot pepper, which they stated was a good harvest. Their okra yield was two 
bags of 50 kg (a total of 100 kg). By selling these they earned 67 000 TZS 
(approximately 30 EUR) in total, which is significantly less than at the time of 
the BS (Karppinen & Viitaniemi 2014, 30). It is, however, not clear if they were 
still producing cucumbers which had been their main income source. The group 
also stated that their yields were not sufficient compared to their needs. This 
was an important theme as well, since they were not the only group stating this. 
Even one of the best-off groups described the income from their main livelihood 
to be less than half of what they would need. 
Faida ya Mchangani sold their maize yield in April – May 2014 with a profit of 
150 000 TZS (approximately 67 EUR). They also harvested 10 bags of cassava 
in April 2014, of which 8 bags were sold. 120 000 TZS (approximately 53 EUR)  
was gained, the price for a bag being 15 000 TZS (6,70 EUR). The group says 
their production has increased, and if the profits listed above concern the sub-
group's income only, it is true when compared to the BS (Karppinen & Viitaniemi 
2014, 27). However, it is not reliable to estimate the whole group's situation 
based on the income of one fifth of the members. 
Tusaidiane from Kilombero had their cassava yield rotten at the time of starting 
to harvest it in July 2014. As a result, the group has produced nothing, but at 
least is aware of the reason for their lost harvest: there had been thieves in their 
field, which is located far and is thus difficult to supervise, so they had decided 
to cut the cassava stems earlier than they should have, and according to the 
interview this was the reason for the lost harvest. Apparently, their production 
has not increased since the BS (Karppinen & Viitaniemi 2014, 25). 
Bora Imani has succeeded in their farming. In 2014 they cultivated two types of 
cassava, big and small, which is represented in Picture 9. Both were waiting to 
be harvested during the interview, the big ones for sale and the small ones for 
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own use. The group estimated the yield to be approximately 20 bags and their 
profit 300 000 TZS (approximately 133 EUR). This would have been more than 
double compared to their annual income during the BS, which means a 
significant increase in production (Karppinen & Viitaniemi 2014, 32). 
 
Picture 9. A farmer on his livelihood group’s cassava field. 
The 2014 harvest of Nyuma Mwiko from Kandwi was 10 bags of maize, most of 
which they used themselves. This is approximately three times more maize than 
during the BS, meaning that the productivity of their land has increased. The 
group also sold a couple of their maize bags and gained 150 000 TZS 
(approximately 67 EUR), which however seems a lot for a few bags of maize. 
Their green gram yield got destroyed by insects. The group's estimated income 
was roughly half of that at the time of BS (Karppinen & Viitaniemi 2014, 36). 
According to the interview, the success of cultivation on coral rag is varying 
each ear, and this year was not the best one. 
Kadeo from Kandwi harvested 8 bags of maize and sold it for 160 000 TZS 
(approximately 71 EUR) in 2014. Before the project started, they were 
producing 7 bags annually, so their maize production has increased a little 
(Karppinen & Viitaniemi 2014, 37). Kadeo got much less income per bag of 
maize than the other group in their village, but the reason remains unclear. 
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Season of selling and business skills affect the price greatly. Apart from SUFO 
crops Kadeo harvested spinach, tomatoes and hot peppers, and gained 50 000 
TZS (approximately 22 EUR) from them. This amount is so small that it 
probably concerns only one product and total is estimated to be three times this. 
Despite this, their overall income has diminished by nearly 100 000 TZS 
(approximately 44 EUR) since their income was 385 000 TZS (approximately 
171 EUR) at the time of BS (ibid). 
Nguvu Jembe from Upenja harvested a good yield of sweet potato in October 
2014: 6 bags per person. They sold it in their village where the price is quite 
low, 10 000 TZS per bag (4,40 EUR). Total income was 1 380 000 TZS 
(approximately 613 EUR). This was over nine times more than the value of their 
sweet potato production at the time of the BS (150 000 TZS / 67 EUR), even 
though the selling price is lower nowadays (Karppinen & Viitaniemi 2014, 33). 
Six members were also growing maize on their field shares and earned 30 000 
TZS (approximately 13 EUR) per person from it, total being 180 000 TZS 
(approximately 80 EUR). In 2013 their total income from maize was 50 000 TZS 
(approximately 22 EUR), their production thus having more than tripled. 
7.2.3 Increased amount of trees in community forests and agroforestry 
systems 
SUFO project is aiming to increase the amount of trees in community forest and 
agroforestry areas, number of seedlings and tree nurseries indicating the 
progress. Also the livelihood groups’ estimates on their planted seedling 
amounts should be taken into account. Nasisi Tunaweza from Mchangani has 
planted eucalyptus trees on the boundaries of their field in agroforestry style. 
However, they did not describe the amount of the trees during the interview, but 
the number is probably some dozens. Tusaidiane from Kilombero was planning 
to expand their production in tree planting in the future. Problems with firewood 
and the farming site are hindering them, but hopefully they can sort them out. 
Bora Imani from Pangeni on its part is planning to invest some of the money 
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they will generate from their cassava yield into tree seedlings and plant them. 
Next monitoring will show if they did this or not. 
The group Nyuma Mwiko from Kandwi has planted senna trees on one of their 
fields, but most of the trees died because of drought, and only a few are still 
alive. After harvesting the survived trees they are going to plant more. 
Tuondowe Lawama from Pongwe planted 5000 casuarina tree seedlings during 
the first half of 2014 and they have been growing without problems. The group 
expects 4000 of them to survive. They have also established two tree nurseries 
and are continuously producing more seedlings for planting and selling. Kadeo 
from Kandwi has also planted casuarina and senna trees on one of their fields, 
but the number stays unclear. The group possesses a piece of uncultivated land 
and is expecting to plant more trees there next year. This year they did not have 
enough seeds to do it. 
Nguvu Jembe from Upenja has planted citrus trees on their field, but there has 
been a pest problem with ants. The trees are growing in rows over the field. The 
group has also planted casuarina trees close to the village. Some of the trees 
have died because the group was not able to weed the field early enough, and 
some have been eaten by goats. Some are still growing but differ in height. 
Hatuyumbishwi from Matemwe on its part has planted approximately 1200 
acacia and neem tree seedlings. They were going to plant 1000 trees more 
before the next rainy season. Zina Mola from Pwani Mchangani has not planted 
any trees, but the group states that in general, the people who are aware of 
forest protection are having their own casuarina tree farms in the village. 
As a result, six groups have planted tree seedlings. The confirmed amount 
during the monitoring was 6225 trees, but the actual number must be higher 
than this, since two groups alone have planted 6200 seedlings. It would be 
useful if the planted amounts would be clarified during the next monitoring. 
Furthermore, two groups have been planning to start with tree planting activities 
and it would be interesting to monitor their progress. 
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7.2.4 Environmental awareness 
SUFO project also aims to spread environmental awareness and understanding 
of Reducing Emissions from Deforestation and forest Degradation (REDD) 
processes in the project area communities, indicators being stakeholder’s 
opinions on their level of understanding these, and the number of people 
attending meetings concerning these matters. There were several themes 
arousing from the interviews concerning environmental awareness, which in this 
context is largely considered as understanding issues related to forest 
protection, forest degradation and deforestation. Forest protection is the most 
important and influential form of environmental protection in the project area. 
The found themes were dependency on the forest resources, ignorance, fear of 
penalties, respecting the guidelines and requesting for more training. It should 
be noted that the interview was done with DFNR officers, and in this situation 
the groups most probably would not confess if they were involved in illegal 
cuttings in the forest. 
Only one group responded that they were unaware of the issues concerning 
forest protection. This and three other groups requested to get more training on 
environmental issues. Hence, it can be deduced that forest protection is not an 
awareness problem, but rather a livelihood problem: according to the interviews, 
most people committing illegal cuttings only do so because their daily survival 
depends on it and they do not have other choice. 
Ubaguzi Hatutaki thinks that people in their region are well aware of issues 
related to forest protection. However, they feel that the protection has created 
some tendency in the villages – if people are not involved in the protection 
measures, they “pretend that it is not their business” and continue acting as 
always. Faida ya Mchangani has a similar view to the issue: the villagers know 
about forest conservation but do not follow the guidelines and continue cutting 
wood. The group feels they would need more training on conservation aspects. 
Tusaidiane also thinks people are acting like they should not: in their opinion the 
understanding of forest conservation issues was first increasing, but some 
people are still stuck with their “old beliefs of God growing the forest”, this 
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apparently being a reason for people to neglect the protection. According to 
Tusaidiane, those who understand the need for protection are also respecting 
the guidelines of forest use. More training “with extra effort” would be needed to 
change people's beliefs. The group is taking part in forestry meetings every now 
and then. 
Hatuyumbishwi (from Tunduni, since there are two groups with the same name) 
stated that they are not cutting the trees from the forest because they are afraid 
of penalties and because of respect towards the protective measures. They 
think some people in need of firewood are still continuing that despite the 
attempts to protect the forest. The group has got training on forest conservation 
issues. Nguvu Jembe also approached the matter via fear of penalties: they 
stated that people are aware of forest protection issues and know very well that 
there can be problematic consequences if they go and cut firewood in the forest 
reserve. According to the group, only a few people are known to go there and 
they also know they are making a mistake. 
Hatutaki Fitina replied that people in their village are aware of the benefits of 
forest protection, but some are still continuing to cut down the trees since their 
daily survival depends on it. Nasisi Tunaweza had similar idea: people in 
general are aware of forest protection, but sometimes they still need to harvest 
wood from the forest reserve. The group stated that they themselves are only 
using the parts they are allowed to use. Hatuyumbishwi (from Matemwe) also 
thinks that many people know about the importance of forest conservation and 
some also respect the guidelines, but others need income so desperately that 
they have to get it by cutting wood from the forest reserve. Zina Mola agrees 
with the previous groups: some people are said to be aware of forest protection 
and they can for instance have their own casuarina tree farms, but some are 
still going to the forest to cut the trees, especially women who need firewood for 
cooking to their families. Zina Mola thinks a lot more education would be 
needed on the issue. 
Tuondowe Lawama had thought about the causes and effects. They responded 
that most villagers in Pongwe know about the protection issues concerning 
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Kiwengwa-Pongwe Forest Reserve, but the conservation has both positive and 
negative sides. The people used to cultivate in the now-protected parts of the 
forest, so short-time crop production has been affected negatively, and these 
people now have to buy the food crops they consume. According to the group, 
the positive side is that most people know the value of the forest existing. 
Only one group was unaware of the principles behind forest protection. Kadeo 
members responded they do not understand forest protection issues and are 
not aware of the Kiwengwa-Pongwe Forest Reserve since it is far away from 
their village and very few people go there. The people who go to the forest also 
know the need for conservation, but in Kandwi village they would need more 
training on this issue. 
The members of Bora Imani were aware of issues related to forest 
conservation, since one member of the group was also a member of the local 
FCC. They thought that people in their village in general understand the 
principles of forest conservation, visit the FCC member for consultation, and 
stay away from cutting the trees without permit. Nyuma Mwiko stated that their 
fellow villagers know about forest protection issues and guidelines, and respect 
them.  
7.2.5 Strengthened role of women 
Strengthening women’s role in communities and in forest administration is one 
of the objectives of the project, number of female members in livelihood groups 
and number of women attending and facilitating trainings and meetings 
indicating the progress. Most of the livelihood groups supported by SUFO 
project have female majority with only a few groups having more men than 
women. Five groups consist solely of female members. During the BS, 370 
livelihood group members out of the total 511 involved in SUFO project were 
women (Karppinen & Viitaniemi 2014, 45). The BS report also presents the 
tasks inside the groups, but it is hard to assess the proportion of females being 
for example spokerpersons, unless one is familiar with local names (ibid). 
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During the monitoring interviews, four groups out of the thirteen concerned 
groups interviewed by the author had no female members as representatives in 
the interviews, such as shown in Picture 10. Three of these groups have less 
female members than male members, and the remaining group only had one 
(male) respondent in the interview. In addition, two groups had only one female 
representative in the interview, despite females formed a majority in these 
groups. This could have been a coincidence, but in the longer run this kind of 
behavior is problematic within a project promoting gender equality. 
 
Picture 10. An interview with no female respondents. 
During the interviews it was observed that while men were present, one or a few 
of them were usually the main spokespersons. This indicates men having more 
authority than women directly because of their gender or because their better 
opportunities for educating themselves. In these situations especially younger 
women, lower in group hierarchy, were talking less often than older women, 
who were often spokespersons together with men. With all-female interview 
groups there was no such trend visible, but they also had one or a few 
spokespersons who were answering most often, the others completing their 
answers. During one of the interviews, a male respondent stated that especially 
women who need firewood for cooking for their families are conducting illegal 
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cuttings in the Kiwengwa-Pongwe Forest Reserve. This might well be the case, 
since fuel is among the most common uses for the cut wood. 
To further ensure the strengthening of women’s role, it should be taken into 
account that it might be more fruitful to cooperate with livelihood groups that 
have more female than male members, since they seem to be better organized. 
The K-P CFCN has only one female member in its leader board, and she did 
not say a word in the interview, but sat on the floor behind the men. According 
to the BS, the organization is considering gender balance “for instance by 
choosing female as a vice chairman if the actual chairman is male”. However, the 
organization could recruit more female members and maybe set gender ratios 
for their leader board in order to empower more women to participate in the 
forest protection actions. 
7.2.6 Strengthened capacity of K-P CFCN 
DFNR organized capacity building training for the non-governmental 
organization K-P CFCN in December 2014. However, this was not discussed 
during the interview in January 2015, but many still existing problems of the 
organization were discussed. The first and the biggest problem is the lack of 
transportation vehicles. They would be essential when shifting between the 
villages surrounding the Kiwengwa-Pongwe Forest Reserve and when 
organizing patrols. The functionality of K-P CFCN is currently hindered since it 
has to suit its actions according to the available resources. Another problem is 
the lack of a permanent office. The DFNR has currently arranged the NGO an 
office, but it is government-owned and according to K-P CFCN members, not 
appropriate. Different solutions for finding a permanent office for the NGO were 
pondered.  
Funding is the third problem. K-P CFCN is mainly relying on funds attained from 
fines they are getting from patrolling against illegal forest use. The organization 
has no proper plans for their future funding, and potential ideas of ecotourism 
have not been fully implemented. Also the village meetings facilitated by the 
organization in order to raise awareness of forest protection, their actions and 
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solutions, have low attendance rates. As a result, K-P CFCN is still lacking the 
required resources, formation and knowledge they would need to become an 
effective actor of forest protection, but a new project is being planned in order to 
further build their capacity and strengthen their actions, with the objective of 
protecting the Forest Reserve. 
All thirteen interviewed livelihood groups were aware of the organization 
existing, and the organization had been in contact with majority of the groups, 
visiting the fields of most for giving advice. However, the role of the organization 
was not clear to all members in two interviewed groups. Majority of the groups 
knew how to contact K-P CFCN, and only one group stated they did not know 
anybody via whom to contact the organization. One group mentioned clearly 
that K-P CFCN has organized forest conservation training for them, and one 
group stated that they had attended a meeting about cooperation and 
alternative livelihoods facilitated by K-P CFCN. Thus, recognizing the 
organization but not being fully aware of their purpose, role and activities was 
one of the themes that rose from the interviews. 
K-P CFCN would benefit of more efficient awareness-raising of itself. A problem 
of low attendance rates in the village meetings organized by K-P CFCN also 
aroused in some interviews. It would be beneficial for the organization and 
forest protection to find alternative ways for increasing the participation rates or 
otherwise develop new kinds of activities that would suit the interests of more 
people. It cannot be expected that every villager around Kiwengwa-Pongwe 
Forest Reserve is interested in taking part to the forest protection activities, but 
K-P CFCN should ensure that everyone is at least aware of the possibility. More 
enthusiastic and active people are likely to lead a more capable NGO with a 
clearer role as an actor in forest protection. Also more women in the leader 
board that now only has one female member would probably be a positive thing 
for the organization. 
Two groups out of thirteen were already having cooperation with K-P CFCN and 
two groups were thinking that they should have more cooperation with the 
organization. Similarly, two groups were proposed to contact K-P CFCN in order 
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to start cooperating and unionizing in order to build a well or purchase a tractor 
in the village. This is positive development and should be emphasized more in 
the future. However, it cannot be said if the DFNR had acted as a middleman in 
organizing this cooperation or if the initiative came from K-P CFCN or the 
groups. 
The K-P CFCN’s primary aim and challenge of protecting the Kiwengwa-
Pongwe Forest Reserve is severe due the limited available land area and 
poverty of the local residents. Many do not have sufficient income, and their 
resources to generate income are scarce due to the high population rates and 
tourism in the area. As a result, some residents still depend on the forest, thus 
exploiting its natural resources and predisposing themselves to fines for illegal 
cuttings. This is more of a livelihood problem than an awareness problem (see 
chapter 7.2.4). Hence, also socially sustainable protection of the Kiwengwa-
Pongwe Forest Reserve is possible only by supporting local people’s livelihoods 
that do not depend on the forest, but which would create work and income 
based on sustainable resources.  
7.2.7 Knowledge and skills on agroforestry and GAPs 
Knowledge and skills in agroforestry and other good agricultural practices 
(GAP) are targeted to be increased. Indicators are stakeholder’s opinions on 
their skills and knowledge, and number of people attending agroforestry or 
agricultural trainings. Many of the interviewed groups requested for more 
training, which was an overarching theme. Matters included agricultural 
practices on general level, and on more specific level crop disease treatment, 
planting and spacing of crops, organic fertilizer and okra cultivation. In addition, 
information on where to get viable seeds was requested. A bit surprisingly, 
living fence (Picture 11.) was also a theme that rose up in the interviews, mainly 
with the agroforestry groups. 
According to the interview, Hatutaki Fitina has learned a lot about cassava 
cultivation, land preparation and how to pick high quality, well-growing 
seedlings. They would need more training on use of organic fertilizers. They do 
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not want to use chemical fertilizers at all, which is in accord with GAPs. Ubaguzi 
Hatutaki stated that with just a little training they got the knowledge on how to 
prepare a farming project, and seemed to value this knowledge a lot. 
Hatuyumbishwi (Tunduni) would need more training on agricultural practices 
such as planting and spacing of crops. Their maize cultivation did not succeed 
because of drought, pests and diseases, so pest and disease control would 
probably be the most useful form of training. Also Tusaidiane stated that they 
need more training on pest and disease control and selecting viable seeds. 
 
Picture 11. A detail of a living fence. 
Similarly to Tusaidiane, also Faida ya Mchangani is facing problems with seeds 
and plant diseases, especially with cassava. Now they are adding cassava from 
cuttings but sometimes it does not work out well. During the interview it was 
discussed that seeds from another area would maybe help with the problems by 
diversifying the gene pool. Nasisi Tunaweza has planted eucalyptus trees on 
the boundaries of their field according to agroforestry principles, which proves 
they have internalized knowledge on agroforestry. The group would need more 
training on how to cultivate okra. They are facing problems with crop diseases 
and hoping to get knowledge also on disease treatment. Seed viability is 
another problem with which they were lacking knowledge, but they were 
advised about where to buy viable seeds from. 
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Bora Imani has gotten training on pest and disease control, but unfortunately 
the members who attended the training have died and failed to pass on the 
attained knowledge to the rest of members. As a result, the group feels they 
would need more training on these issues. Pest insects eating Nyuma Mwiko’s 
plants are the group’s greatest problem. According to the members, they were 
supposed to get training on using pesticides but it has not been executed yet. 
The type of pesticide should be considered carefully and organic pest control 
should be favored. 
The agroforestry training was profitable to Tuondowe Lawama, since the group 
is nowadays able to generate some income from the food crops while waiting 
for the trees to mature over the years. Nearly all members of the group attended 
the organized nursery training voluntarily and they have shared the knowledge 
with the rest as well. On the other hand, Kadeo received training on 
agroforestry, but planted maize on one side of their field and the trees on the 
other side, because they “felt it was better that way for the maize”. Over the first 
year the small trees did not shade the maize too much and it was possible to 
have them growing on the same field, but later the canopy closed, forming 
shade underneath. The group is going to plant a living fence for preventing the 
livestock from entering their fields, which can also be considered as a GAP due 
to the multiple profits of a living fence. Also Nguvu Jembe has received training 
on agroforestry and built a living fence. It got destroyed by goats, but the group 
is going to try and grow it again. 
Hatuyumbishwi (Matemwe) has received training in agroforestry as well. The 
members learned how to practice agroforestry, but according to them it has 
been difficult to implement on the group’s field due to problems with livestock. 
However, most of the members are applying the knowledge on their own 
individual plots instead. They know the principles: how to arrange and select the 
trees and the food crops, and which phase in the growth of the trees is best for 
which food crop. Hatuyumbishwi has also considered establishing a living fence 
and even planted some crops to form it, but explains it to be “complicated to 
continue because seeds are hard to get and nowadays all resources are 
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valuable to people”. The group is trying to guard the started fence so that cattle 
cannot disturb its growth. 
7.3 Agroforestry training and farming methods 
Six livelihood groups who attended the agroforestry training organized by SUFO 
project in December 2013 – January 2014 were interviewed for this thesis. 
There are three themes arousing from the interviews concerning the livelihood 
groups’ agroforestry practices. These are: well shared information, positive 
impact on production, and pest problems. 
The groups’ opinion on the quality of the organized agroforestry training is 
important to take into account. Three groups (50 %) stated that the training was 
beneficial for them. All of these groups mentioned the most valuable learnt 
matters to be the understanding on “how to arrange and select the crops and 
trees to be planted together”, and the knowledge on which phase of tree growth 
certain food crops can be planted. These same three groups also stated that 
they had successfully shared the knowledge attained in the agroforestry training 
among the group members. In addition, one group has one of its members 
applying the method on his own field, so the knowledge was probably also 
shared in that group. Hence, at least four out of six groups had successfully 
shared the information. This can be considered as a theme. 
In case of one third of the groups it can be said that the training was insufficient. 
Nasisi Tunaweza stated straightforwardly that the training was insufficient, 
because only the tree seedlings and instructions on how to plant them on the 
boundaries of their field were given to them, but the training lacked thorough 
explanation about why that actually is beneficial. However, multiple benefits are 
mentioned in the Agroforestry training plan according to which the training 
should have been given, including land and soil protection (SUFO 2013). 
Nevertheless, the group planted trees on the boundaries of their food crop field 
and sees that as a positive thing, since the trees are forming a sort of a fence 
around the plot, marking it as the group’s property. In case of the group Nyuma 
Mwiko it can be deduced that the training was also insufficient, since according 
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to the previous report of the field trip, the training did not convince the members 
about the benefits of agroforestry: the group had decided to plant the food crops 
and the trees separately, because “they felt that growing them together would 
kill the beans”, and they are still continuing like this (Karppinen & Ojala 2014, 
24). 
The same three livelihood groups that considered the training as beneficial also 
evaluated their yields to have being impacted positively. Tuondowe Lawama 
had their yield eaten by birds, but they think their yields could improve in the 
future. For them, agroforestry would generate continuous income in addition to 
the greater but less frequent income from selling the trees. Hatuyumbishwi 
(Matemwe) has a similar view on the matter, and they are content that the 
continuous income from the food crops can be invested on the trees. The group 
has a tree plantation and the members have their own personal agroforestry 
fields. One of them was inspected, and despite the dry and rocky conditions of 
the coral rag soil, a variety of crops were anyhow growing there, as seen in the 
Picture 12. 
Also Nguvu Jembe feels that agroforestry affects their yields positively, “since 
they are cultivating multiple crops at the same time”. Nasisi Tunaweza did not 
notice the planted trees affecting their okra yields, but the trees themselves will 
provide additional income in the future. As a result, the positive yield 
development can be seen as increase in total production and its variety, as well 
as income in the long run, but it cannot be said if the yields of the individual 
cultivated plants have increased due to agroforestry practice.  
The group Kadeo, who also attended the agroforestry training, had an 
agroforestry system mainly when the casuarinas and senna trees were young 
and small. After a year or two, the tree canopy closed and shaded the maize 
crops underneath too much, thus making food crop growing amongst the trees 
impossible. This could be avoided by planting the trees less densely to ensure 
that also the undergrowth gets enough sunlight. In this example, only a short-
term increase in productivity could have been achieved. The group, however, 
stated that their maize yields were not increasing. If the trees are planted too 
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densely, the productivity level of the system decreases and other benefits of 
agroforestry are lost, while mostly those of regular forestry remain. 
Pests are a theme mentioned by half of the groups. One group has ants 
disturbing the growth of their lemon trees and two groups have a pest problem 
with their food crops: one with birds and one with insects. SUFO project will 
organize pest and disease control training, so the situation should be getting 
better in the future. One group mentioned drought as a reason that killed most 
of their planted senna trees, and other group’s eucalyptus trees have also died, 
probably because of insufficient rains as well.  
 
Picture 12. An agroforestry field of a Hatuyumbishwi member on the harsh coral 
rag soil. 
One group out of six, Hatuyumbishwi (Matemwe), has noticed a change in the 
water conditions of their plot. They are also the group having practiced it over 
the longest period. “Over the first years of agroforestry, the young trees and 
multiple other crops were using a lot of water, but nowadays the soil can hold 
more water than at the beginning”, stated the group during the interview. 
According to them, the reason for this is the falling and decomposing leaves 
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adding organic matter in the soil. Nasisi Tunaweza has a similar picture. They 
have not noticed any difference in the water conditions, but they state that 
“technically eucalyptus uses a lot of water”. Two groups accused the matter to 
be too technical, themselves not having the knowledge to assess any change 
yet. Thus, they have not taken it into consideration or noticed any difference.  
One third of the groups evaluated that the practice of agroforestry improved soil 
qualities on their fields. Hatuyumbishwi mentioned the falling leaves adding 
organic matter to the soil. Nguvu Jembe stated that agroforestry has added 
fertility in the soil, since the rotting plants and leaves provide nutrients. The 
group also mentioned that growing of beans is adding fertility in the field, but 
they could not estimate how much or explain why. According to the agroforestry 
training plan, it has included explanation on circulation and ratio of nutrients in 
agroforestry, including nitrogen, but some parts of the training might have been 
too technical considering the educational backgrounds of the beneficiaries 
(SUFO 2013). Tuondowe Lawama stated that they did not investigate the 
matter yet, which makes sense, since they have started with agroforestry 
recently and it takes several years for the change to be visible. 
7.4 Suggestions for corrective measures and discussion 
Many groups working with agriculture were requesting to get training on pest 
and disease control. A few groups were hoping for more training on cost and 
benefit analysis which was first budgeted for the year 2015, but according to the 
interviews, in most groups the majority of the literate group members already 
had the skills and knowledge to do that. This situation was discussed with the 
DFNR staff in the final monitoring meeting and as a result the project plan for 
SUFO project’s last year 2015 was modified: the planned cost and benefit 
training was replaced with pest and disease control training. Many agricultural 
livelihood groups would need it in order to solve their pest and disease 
problems without external support. This is important for the group’s capacity 
and the sustainability of the project and it is suggested that this change will stay 
as it is. 
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Some groups were also hoping for more practical training to complement the 
training they have received. It is not clear how practical the training has been so 
far, because on contrary to the information the recipients were giving, project 
members had the perception that the trainings have been somewhat practical. It 
should be ensured that the pest and disease training is practical. The groups 
were also hoping for more on-site monitoring and advice. Usually they wished 
professional staff to regularly visit their fields to check if everything was done as 
it should be. However, as the project’s resources are limited, there are narrow 
possibilities to do this. Anyway it would be important for the DFNR staff to be as 
available for the project beneficiaries as possible, also during the last project 
year. The groups could also try and seek advice from each other. 
The situation with the other trained beekeeping group should be cleared out 
during the next monitoring. According to the project budget (SUFO 2014) a total 
of 12 members from two groups were trained on beekeeping, but during the 
monitoring it seemed clear that only one beekeeping group has been 
established, it being Uvivu Sikazi in Pangeni. It is also certain that this does not 
concern Bora Imani who clearly stated that they did not receive the training or 
the materials to start with beekeeping. The questions arousing are following: 
from which group other than Uvivu Sikazi were the trained members, why were 
they trained, and why they apparently have not started with beekeeping. 
To further ensure the strengthening of women’s role, the monitoring interviews 
could have a minimum quota for attending members from both genders. During 
the monitoring interviews, the groups where female members are a minority 
sent no female members as representatives in the interviews. This time it was 
four groups out of 13, and the groups should be informed that this is not 
acceptable. Also K-P CFCN should be encouraged to elect more female 
members in its leader board, perhaps setting gender ratios as well. 
To summarize the results, SUFO project’s objectives and the activities done 
during the year 2014 in order to achieve the respective objective are presented 
in the following Table 2. together with the resulted outcomes. 
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OBJECTIVE ACTIVITY RESULT 
Livelihoods and additional 
income sources of the 
stakeholder livelihood groups 
are increased and diversified 
 
Organizing training on cost 
and benefit analysis; 
Distributing materials for 
beekeeping groups; 
Organizing training on 
beekeeping; Distributing 
new goats for livestock 
groups; Organizing training 
on livestock keeping 
 
Livelihoods have been 
diversified and developed in 
more than half of the groups. 
Incomes have been increased 
in slightly less than half of the 
concerned groups. 
 
Productivity of agricultural 
land per unit area is improved 
 
 
Distributing materials for 
beekeeping groups; 
Organizing training on 
beekeeping; Distributing 
new goats for livestock 
groups; Organizing training 
on livestock keeping 
 
 
Productivity of agricultural land 
has been improved in almost 
half of agricultural groups, and 
all agroforestry groups. 
 
Knowledge and skills in 
agroforestry and other good 




Organizing training for tree 
nursery keeping 
 
Knowledge in agroforestry has 
increased since the BS. In 
2014, no trainings concerning 
the matter, besides the nursery 




Amount of trees in 
community forests and 




Planting 5000 trees at 
community woodlots/farms; 
Distributing tools for two 
tree nurseries; Distributing 
materials for two tree 
nurseries; Organizing 




6225 trees were reported to 
have been planted during 
2014, even though the actual 
number seems greater. The 
remaining trees will be planted 
in 2015. Nursery establishment 
will increase the amounts of 




and understanding of REDD 
processes are spread in the 
project area communities 
 
  
K-P CFCN has been arranging 
village meetings concerning 
the matter. Beneficiaries are 
aware of environmental 




K-P CFCN’s capacity in 
management of the 
community forests and its 
role as a regional forest actor 
is strengthened 
 
Organizing annual K-P 




Training was organized in 
2014. Despite this, K-P CFCN 
has achieved minor 
strengthening in its capacity 
and has many problems. 
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Women’s role in communities 




Majority of beneficiaries are 
women. There is still a female 
member participating in K-P 
CFCN's leader board. The 
status of women is still lower 
than men's status in the area. 
 
Table 2. Objectives, activities and result of SUFO project in 2014. 
In the future monitoring and evaluations of SUFO project, the production of the 
livelihood groups should be further clarified. To make the monitoring of the 
project and the comparison between past and present as easy as possible it is 
recommended to ask the groups about their specific products, production 
quantities and times, together with the generated or estimated income in a 
manner that enables comparing to the situation at the time of the Baseline 
survey. This monitoring lacks parts of this information, but filling these gaps and 
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8 CONCLUSIONS 
The main objectives of SUFO project, tackling of development problems 
through enhancing sustainable forest management including both conservation 
and sustainable use of forest resources and improving food security of 11 
communities surrounding the Kiwengwa-Pongwe Forest Reserve, are broad 
problems that can effectively and permanently be tackled only over long-term 
periods of time and with loads of work. Nevertheless, SUFO project has taken 
part to this development and improved food production in the project area and 
the incomes of the involved livelihood groups. Future will show whether this 
achieved development is on a sustainable basis, and if it is due to good luck 
with weather and other conditions, or due to an effective initiative.  
Thousands of tree seedlings have been planted, and these together with the 
established tree nurseries should provide sustainable wood for the communities 
and diminish the cutting pressure on the protected forest reserve, and also act 
as positive examples for other residents of the project area. In addition, the 
groups practicing tree planting or agroforestry were on the average more 
successful than the others, and as a result it seems that besides the other 
profits, those livelihoods are also economically lucrative. 
SUFO project has succeeded in its initiative of improving livelihoods and 
incomes of the involved livelihood groups. Seven groups out of thirteen have 
been diversifying and developing their livelihoods, while six out of thirteen 
groups have increased their annual income when comparing to the situation 
during the Baseline survey in 2013. This means that overall roughly half of the 
group’s situation has been improved, but taking into consideration the 
unexpected farming conditions and rapidly changing cultivated species, it is 
hard to assess if any change, positive or negative, is caused by the project. 
However, this seems like a good start, and the situation can be further 
enhanced during the last project year. A few groups had even made significant 
progress with their income levels. Despite the success, one of the studied 
themes was the groups’ yields not being sufficient compared to their needs. 
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Socially sustainable protection of the Kiwengwa-Pongwe Forest Reserve is 
possible only by supporting local people’s livelihoods that do not depend on the 
forest and do not need vast land areas, but which would create work and 
income based on sustainable usage of the existing resources. Currently many 
people’s daily survival depends on the unsustainable use of forest resources, 
which is a vicious circle and leads to degrading of both, the forest and the 
livelihoods. These livelihoods should also concern the improving of food 
security, agroforestry being an effective option for achieving both. 
TOPIC             THEMES 
Production of 
livelihood groups 
 Increased production of the groups practicing 
agriculture 
 Overall increased production in half of the groups 






 Dependency on the forest resources 
 Ignorance 
 Fear of penalties 
 Respecting the guidelines 




 Requesting for more agricultural training 
 Living fence  
 Well shared information 
 Positive impact on production 




 Groups recognizing K-P CFCN but not being fully 
aware of its purpose, role and activities 
Table 3. Relevant themes occurring in the interviews. 
Community members have also been educated on environmental awareness 
and their knowledge on and connection with the organization K-P CFCN has 
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been strengthened, but still needs further improving, as does the overall 
capacity of the organization. A new project has been planned to improve the 
forest protection readiness of K-P CFCN. 
Several themes were found while analyzing the text data of the interviews. 
These have been gathered into Table 2. in order to summarize and briefly 
present the resulted thematic.  
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Monitoring interviews with SUFO livelihood groups 
December 2014 – January 2015 
1.Names? Who are present? Have any of you been present in previous monitoring 
interviews? 
2. Are the same people still involved in your livelihood group? Changes? 
Responsibles? 
3. How do you feel about taking part in the SUFO-project at the moment? 
4. What is the situation with the livelihood you're practicing within SUFO-project? Has 
the livelihood produced something because of SUFO-project? 
5. What products your livelihood group produces? How many items and what is their 
value? In what period of time? 
Product(s) Number of products & their value Weekly/monthly /yearly? 
  
6A. Can you see benefits from materials or training you have received from SUFO, now 
or in the future? 
IF NOT benefitting, what do you think are the reasons for that? 
How have you benefitted from the materials and training? 
6B. Have you been able to share the received knowledge among the group members? 
How has the information been shared? Do you feel you have enough knowledge? 
7. How significant impact your livelihood within SUFO-project has to your life? 
MAIN   MEDIUM   LESS IMPORTANT 
8. How do you see the bookkeeping has succeeded so far? 
9. Have there been problems in the project? Has something been done particularly 
well? 
10. SUFO-project will come to its end by the end of next year. Do you think that your 
livelihood group will continue existing and being productive even after that? 
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11. What do you think about MUMKI (K-P CFCN)? How have you been in contact with 
them? (Have they done something in your village?) 
12. Do you feel people are now more aware of forest protection? Does the awareness 
of forest protection have any significance, meaning, do you think people follow 
protective guidelines? 
13. Do you have some other comments? 
 
Comments regarding all the questions to be asked: All the questions are regarding the 
SUFO-project and especially the situation of the livelihoods after the interviews last 
summer. 
It is important to take into account that they may be getting some benefits from other 
projects as well. 
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K-P CFCN interview draft 
6 January 2015 
1. What is the current situation with the organisation? 
(How are the planned activities going? What are these?) What has happened since 
July 2014? 
 Environmental education in groups in 10 villages. Have there been problems 
considering the community meetings. Attendance percentage of the villagers. 
How could they and FCC volunteers be activated? No other livelihoods than 
forest – How could we search for a solution to this? 
 Building/renting an office? Is it long-term solution? Tell us about it. (Salim told 
about the office near Kiwengwa.) 
 Has something changed considering the composition of the group? 
2. How often do you meet and how is it going? Are the people from outside the board 
participating? 
3. How is the communication between the NGO and people from the villages 
organised? Is it working well? 
 Forest patrol in K-P forest area 
 Fire suppress 
 The situation with the patrols: The composition? From different villages? 
4. Are you cooperating with other actors? 
(Such as 
 forestry department 
 environmental department 
 tourist department 
 department of water 
 hotels 
 police and how 
 other?) 
5. Illegal forest use. 
How do you monitor? 
How do you cope if someone asks for a permit to use the forest resources? 
How do you punish in case of illegal use? Fines? 
                                                                                            Appendix 2 2(2) 
  
TURKU UNIVERSITY OF APPLIED SCIENCES THESIS | Johanna Myllyniemi 
6. What are the biggest challenges for the organisation? How do you (plan to) deal with 
them? 
→ How is your funding at the moment? 
→  Have you planned any ecotourism activities? How is it going with this? Any other 
funding that is considered? 
7. What are the strengths of the organisation? Tell us about your biggest achievement 
so far. 
→ Have you managed to strengthen the organisation? How? 
8. What are the next steps of the organisation? Development ideas? 
9. SUFO will come to its end by the year of 2015. How would you develop MUMKI (K-P 
CFCN) activities around K-P in the future? What are the biggest challenges? If you 
would develop the area, how would you plan it? Future cooperation with TGS / a new 
project? 
10. Other comments? Problems? 
 
